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Re:  Annual Report to the Land Use Commission - Hawaiian Memorial Life
Plan, Ltd.; LUC Docket No. A17-804

Dear Mr. Orodenker:

Pursuant to Condition No. 20 of the Findings of Fact, Conclusions of Law, and
Decision, and Order (“Decision and Order”) of the Land Use Commission
(“Commission”) in the above-entitled docket, the Petitioner hereby submits the annual
report for the year 2022, regarding the (1) status of the subject project (“Project”), and
the (2) progress in complying with the conditions imposed herein.

1. General Progress of the Project

The Decision and Order for the above-entitled docket was entered on October 13,
2020. Grading work for an unpaved roadway to move equipment to the boring sites
started in August 2022 and was completed in September 2022. Geotechnical borings are
expected to be completed by the date of this annual report.

The geotechnical report is a requirement for engineering and design for the
project. It is anticipated that engineering and pre-final design plans will be completed
by the end of January 2023, after which the permitting submittal and review phase will
begin.

Based upon the United States Army Corps of Engineers (“USACE”) rules
regulating “waters of the United States," the Lipalu Channel would not be a
jurisdictional waterway. However, the USACE are in the process of vacating these rules,
and the Petitioner will be submitting a request for a jurisdictional determination.
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Monitoring of the seep commenced in September of 2021. Monitoring is ongoing
and is being conducted pursuant to Condition 12.

Archaeological work is proceeding. Data Recovery Fieldwork is complete.
Honua Consulting submitted its End of Fieldwork letter to the State Historic
Preservation Division (“SHPD”) on March 11, 2022. Honua Consulting is awaiting lab
results and SHPD response prior to submitting the Data Recovery Report.

The Archaeological Monitoring Plan (“AMP”) is complete and the Preservation
Plan will be at or near completion as of the date of this annual report.

The conservation easement was signed between the Hawaiian Islands Land Trust
(“HILT”) and Petitioner on June 30, 2022 and recorded at the Bureau of Conveyances,
State of Hawaii on July 5, 2022.

On August 11, 2022, Petitioner and the Ko'olau Foundation signed the
management agreement for the Cultural Preserve. Also on August 11, 2022, Petitioner,
Service Corporation International and the Ko'olau Foundation signed the
indemnification agreement to indemnify the Ko'olau Foundation in connection with the
Cultural Preserve.

2. Progress in Complying with Conditions Imposed

Condition No. 1:

“1.  Representations Made. Petitioner shall take and complete the actions
described, including but not limited to, those described in Findings of Fact Nos. 324-370
as represented to the Commission.”
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Status:
SCI Guaranty

Service Corporation International (“SCI”) has confirmed that the Project will begin
construction upon receiving the necessary approvals in its letter dated May 1, 2020.

In its letter dated August 10, 2022, SCI confirmed that $25,000,000.00 has been
committed for the development, grading and infrastructure of Hawaiian Memorial Park,
and includes the set aside of 100 interment spaces within the cultural preservation area
for the benefit of the Ko'olaupoko Hawaiian Civic Club to use for traditional Hawaiian
burial practices, as well as access to the cultural preservation area, and protecting and
monitoring the endangered damselfly habitat.

SCI has also executed an indemnification agreement dated August 11, 2022, for the
benefit of the Ko'olau Foundation in connection with the Cultural Preserve.

Rockfall Mitigation

Signage warning of rockfall at the entrance of the Cultural Preserve will be
developed in cooperation with the Ko’olau Foundation, Ko’olaupoko Hawaiian Civic
Club and the Hawaii Islands Land Trust at the time access to the Cultural Preserve is
built. Access will be through the cemetery expansion area, so the timing will be
coordinated with the cemetery development. The 1,000-foot rockfall catchment ditch
and chain link fence to be located up slope of the cemetery expansion area will also be
built in conjunction with the cemetery expansion construction.

NPDES Permit

The National Pollution Discharge Elimination System (“NPDES”) permit was
issued on July 6, 2021 for the unpaved roadway work. The NPDES permit will be
revised for the development work at the appropriate time, prior to the start of
construction for the cemetery expansion.
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Noise Permit

The grading contractor obtained a State Department of Health (“DOH”) noise
permit for the trail clearing grading work that was conducted to perform geotechnical
borings. Another DOH noise permit will be obtained when mass grading commences.

Traffic

Austin, Tsutsumi and Associates, Inc. has completed the intersection
improvement plans for the HMP Expansion for improvements at the existing HMP
intersections with Kamehameha Highway. The improvements contained in the plans
include striping improvements to allow two outbound lanes at the HMP side of the
both the Mahinui Road and Halekou Road intersections. The two proposed lanes
include a right turn lane and a shared through/left turn lane. Proposed work to include
striping improvements only. Earth disturbing activities/grading are not proposed as
part of these improvements, nor are repaving or expansion of any of the pavements at
the intersections.

The intersection improvement plans were submitted to the State of Hawaii
Department of Transportation-Highways Division for plan review on August 15, 2022.
The plans are currently under review.

Archaeology

Honua Consulting has submitted its End of Fieldwork letter to SHPD dated
March 11, 2022, for fieldwork conducted in accordance with the SHPD approved Data
Recovery Plan. After the lab report is received and the SHPD response to the End of
Fieldwork letter is received, Honua will then prepare the Data Recovery Report.

The Preservation Plan is at or near completion, and archaeological monitoring
has been conducted with the geologic borings as a part of the Data Recovery Plan and
will also be conducted when mass grading for the project commences.
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Condition No. 2:

“2.  Buffer Areas. Petitioner shall establish a buffer between the proposed
cemetery expansion, Pohai Nani project, and other adjacent residential properties in
substantial compliance with representations made to the commission and contained in
the Ko‘olau Poko Sustainable Communities Plan.”

Status:

The buffer areas have been established by the Conservation Easement where no
cemetery use will be permitted to occur within the buffer areas.

Condition No. 3:

“3. Conservation Easement and Restrictive Covenant. Petitioner shall record

with the State of Hawai‘i Bureau of Conveyances or the State of Hawai‘i Land Court, or
both, as appropriate, a conservation easement and related declaration of restrictive
covenant on the entirety of the 156.5-acre undeveloped portion of its Pikoiloa Tract
property (TMK No. 4-5-033: 001) that limits, in perpetuity, any other future
development on the property, except for the 27.5-acre portion of the property that
encompasses the proposed Hawaiian Memorial Park expansion site, and the 14.5-acre
portion of the property that encompasses the proposed Kawa‘ewa‘e Heiau

cultural preserve.

A copy of the recorded conservation easement and declaration of restrictive
covenant shall be submitted to the City and County of Honolulu, Department of
Planning and Permitting (“DPP”), prior to the issuance of any grading permit or any
other permit which involves ground disturbance.

Should the Petitioner desire to make any major changes to the conservation
easement or the declaration of restrictive covenant, a request to amend the Decision and
Order shall be made to the LUC. The LUC shall be the ultimate arbiter of whether a

proposed change is major.
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Petitioner shall formulate the easement and stewardship of the easement with
a Land Trust that is accredited and in good standing with the Land Trust
Accreditation Commission for the long-term management of the area.”

Status:
The Grant of Conservation Easement and Declaration of Restrictive Covenants
was executed between Hawaiian Memorial Life Plan, Ltd., as Grantor, and Hawaiian

Islands Land Trust dba Hawaii Land Trust, as Grantee, on June 30, 2022.

The Grant of Conservation Easement and Declaration of Restrictive Covenants
was recorded at the State of Hawaii Bureau of Conveyances on July 5, 2022.

Condition No. 4:

“4.  Landscape Plan and Tree Replacement. Prior to the issuance of a grading
permit, the Petitioner shall submit to the DPP, a landscape plan and schedule of

planting. In consideration for the potential impact of Climate Change, within the
Petition Area, the loss of mature trees, defined as having a trunk diameter of six inches
or greater, shall be replaced on a one-for-one basis, at a minimum, with preferably field
stock trees that will have approximately similar size canopy coverage within a
reasonable period of time. The locations of replacement trees are not limited to the
Petition Area.”

Status:

The design of the Landscape Plan is in progress and will be submitted with the
construction plans for the HMP Expansion as part of the Grading Permit application. A
conceptual landscape plan was submitted as part of the unpaved roadway work
grading permit application.

The Hawaiian Memorial Park Cemetery Expansion Project Tree Replacement
Plan was finalized and completed July 2022 after receiving comments on an earlier draft
by the City DPP. The Tree Replacement Plan encompasses the Petition Area.
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A topographic survey of the area needed for the design work and cemetery
expansion was conducted in 2021. As part of the survey work, trees having trunk
diameter greater than six inches were identified in the entire Petition Area. The survey
identified 4711 trees with trunk diameter of more than six inches in the Petition Area,
which is comprised of 1,277 trees counted in the buffer area and 3,434 trees counted in
the non-buffer area of the Petition Area. The final count of trees to be removed from the
buffer area will be determined after design plans are completed identifying
improvements within the buffer area.

The list of potential recipients of trees includes, but is not limited to, Hawaiian
Memorial Park, State Department of Land and Natural Resources, Division of Forestry
and Wildlife, First Presbyterian Church of Honolulu, Ko'olau Foundation, Hawaii
Construction Alliance, and City Department of Parks and Recreation.

A preliminary list of tree species includes, but is not limited to, ‘Ohi‘a lehua,
Hala, Alahe’e, Kau, Neneleau, Milo, Koki‘o ke‘oke‘o, Loulu, Lonomea, Kamani, Kukui,
"Ohi’a ‘ai, Ulu, Noni, Orchid Tree, Monkeypod, Poinciana, Plumeria, Puakenikeni,
Various Palms, and Shower Trees.

Tree planting is expected to start in 2023 and take 6 years to complete.

Condition No. 5:

“5.  Detention Basin Analysis. The Petitioner shall prepare a detailed
“Detention Basin Analysis”, using appropriate computer modeling software, to
determine the size of the detention basins to be constructed immediately upstream of
each of the existing drainage inlets that will receive runoff from the project. The inflow
will be calculated based on at least a 10-year, 24-hour rainfall event and the basins shall
be designed so that the outflow from each basin will be limited to the capacity of the
existing downstream drainage improvements. The Detention Basin Analysis shall be
submitted to DPP for approval. After the Detention Basin Analysis is approved, the
detention basins shall be constructed as soon as practical after the start of grading for
the project.”
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Status:

The detention basin analysis for the required detention basins and/or other water
quantity storage devices and their outflow design to discharge runoff into the existing
City and County of Honolulu Drainage System are approximately 40% complete. The
detention basin design and analysis will need information provided in the geotechnical
investigative report which is being prepared. The detention basin analysis is expected
to be complete by February 2023.

Condition No. 6:

“6.  Stormwater Management and Drainage Improvements. Notwithstanding
other conditions related to the preservation of the habitat for the endangered Hawaiian
damselfly, to the extent possible, Petitioners shall implement applicable BMPs to
minimize infiltration and runoff from construction and vehicle operations, reduce or
eliminate the potential for soil erosion and ground water pollution, and formulate dust
control measures to be implemented during and after the development process in
accordance with State Department of Health (“DOH") guidelines and City ordinances
and rules.

Petitioner, shall at the start of construction, install erosion and sediment controls
and retention/detention basins prior to the clearing and grubbing of the site.”

Status:
Petitioner has installed a composite filter sock for the trail clearing grading work
and will continue to implement BMP’s as construction progresses in accordance with its

representations and State DOH and City ordinances and rules.

Condition No. 7:

“7.  Air Quality Monitoring. Petitioners shall participate in an air quality
monitoring program as required by the DOH.”
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Status:
Itis anticipated that air quality monitoring may be required during mass grading.
If so, Petitioner will perform air quality monitoring in accordance with State DOH rules

and this condition.

Condition No. 8:

“8.  Established Access and Gathering Rights Protected. Pursuant to Article
XII, Section 7, of the Hawai'i State Constitution, Petitioner shall preserve any
established gathering and access rights of Native Hawaiians who have customarily and
traditionally used the Petition Area to exercise subsistence, cultural, gathering, and

religious practice, or for access to other areas for such purposes.”
Status:

Petitioner has preserved and will continue to preserve any established gathering
and access rights of Native Hawaiians who have customarily and traditionally used the
Petition Area to exercise subsistence, cultural, gathering, and religious practice, or for
access to other areas for such purposes.

Condition No. 9:

“9.  Previously Unidentified Burials and Archaeological/Historic Sites. In the
event that historic resources, including human skeletal remains, are identified during
construction activities, all work shall cease in the immediate vicinity of the find, the find
shall be protected from additional disturbance, and State Department of Land and
Natural Resources - State Historic Preservation Division (“SHPD”) shall be contacted
immediately. Without any limitation to any other condition found herein, if any burials
or archaeological or historic sites are discovered during the course of construction of the

Project, all construction activity in the vicinity of the discovery shall stop until the
issuance of an archaeological clearance from the SHPD that mitigation measures have
been implemented to its satisfaction.”
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Status:

Honua Consulting has been and will continue monitoring construction in
accordance with the approved archaeological monitoring plan and this condition.

Condition No. 10:

“10.  Relocation of Rocks. Petitioner shall consult with the Cultural Preserve
manager to determine whether any of the rocks that were part of the historic features
should be relocated to the cultural preserve after data recovery.”

Status:

Petitioner will consult with the Ko’olau Foundation to determine whether any of
the rocks that were part of the historic features should be relocated to the cultural
preserve after data recovery.

Condition No. 11:

“11.  Establishment of Cultural Preserve. Petitioner shall establish the Cultural
Preserve in conjunction with an appropriate Native Hawaiian group (Group). The
Petitioner shall work with the community and the Ko‘olaupoko Hawaiian Civic Club in
order to establish a preservation and management plan for the Cultural Preserve, in
perpetuity. Petitioner shall also execute the agreement with the Ko‘olaupoko Hawaiian
Civic Club, in the event the Ko‘olaupoko Hawaiian Civic Club does not execute the
agreement, then with another local Native Hawaiian Organization, to manage and
steward the Cultural Preserve that supports native Hawaiian cultural practices,
containing all provisions consistent with the Petitioner's representations before
any work involving ground disturbance occurs.

Petitioner shall pay for or otherwise assume financial responsibility for expenses
associated with capital improvements within the preserve required to fulfill the
conditions set forth by the Commission for all on-going maintenance of the preserve.
Petitioner shall cover reasonable expenses incurred by the Group associated with the
management of the preserve, including rockfall hazard mitigation and liability.”
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Status:

On August 11, 2022, Petitioner and the Ko'olau Foundation signed a management
agreement for the Cultural Preserve. Petitioner will pay or perform all associated capital
improvements and on-going maintenance for the preserve, as well as reasonable
expenses as required by this condition. In addition, Petitioner, SCI and the Ko'olau
Foundation executed an indemnification agreement dated August 11, 2022, whereby
Petitioner and SCI agreed to indemnify the Ko'olau Foundation in connection with the

Cultural Preserve.

Condition No. 12:

“12.

Endangered Species. Petitioners shall undertake the following;:

a. A subsurface drainage system designed utilizing a herringbone

configuration shall be implemented in the cemetery expansion area
planned for fill activities above the seep. The system shall be comprised
of three subsurface drainage mainlines with smaller subdrains branching
laterally from them. This system will help ensure water flow to the well
and seep is maintained.

. A well monitoring gauge shall be installed inside the wall of the well,

located upslope from the seep to monitor water levels prior to, during
and after the project construction.

Before earthmoving activities begin a minimum 50-meter buffer area
above the seep where there will be no grading will be established, then a
temporary water line shall be extended to the well from the cemetery’s
irrigation system. This irrigation line will serve as a short-term means of
ensuring continued water flow to the seep. If the gauge indicates water
levels have declined to levels potentially affecting the seep, water from
the irrigation line to the well will be provided to stabilize water levels.

. Once earthmoving activities conclude, a permanent water line shall be

extended to the well from the expanded cemetery’s irrigation system.
This irrigation line will serve as a long-term means of ensuring continued
water flow to the seep. If the gauge indicates water levels have declined
to levels potentially affecting the seep, water from the irrigation line to
the well shall be provided to stabilize water levels.
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e. Small sticks upright and away from the edges of the waterlogged areas
shall be placed along the seep to serve as molting safe zone for
damselflies to avoid predation from crawling predators.

f. Habitat boundaries currently shown in the Final Environmental Impact
Statement (FEIS) shall be reviewed during project final design based
upon more accurate data collected from a topographic survey, and
consultation with the State Department of Land and Natural Resources,
Division of Forestry and Wildlife (“DLNR-DOFAW”) and U.S. Fish and
Wildlife Service (“USFWS”). Habitat boundary shall be revised as
appropriate. Fencing shall be constructed around the damselfly habitat
boundary to protect the native damselfly from disturbance from feral
pigs. Fencing shall consist of livestock panels appropriate to exclude
pigs, with lower barbed strand to resist digging.

g. Regular inspection of the seep shall occur to ensure the present flow of
water is continued.

h. Inspection of the seep shall be conducted at monthly intervals for one
year prior to construction to establish baseline water flow conditions.

i. Monitoring shall continue during construction, with the seep area
inspected on a weekly basis to evaluate water flow in coordination with
BMP (erosion control) measures.

j-  Once construction concludes, monitoring shall continue for six months to
ensure continued water flow to the seep. Inspections shall occur weekly
for the first three months, and every two weeks for the following three
months.

k. After the six-month monitoring period elapses, HMP staff shall conduct
monthly water flow inspections.

1. At any time, if water flow is documented to be outside of the range
observed in the pre-construction monitoring phase, the temporary or
permanent irrigation lines shall be used to provide supplemental water to
the seep. Additional mitigation measures shall be determined through
consultation between the contractor, design team, DLNR-DOFAW,
USFWS and other specialists.

m. Regular inspections of the seep (at intervals described in 12a-k) shall also
include surveys to ensure that non-native fish, specifically poecilid fish,
are not present within this habitat area. If fish are observed, surveyors
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shall notify experienced biologists to ensure prompt identification, and
USFWS and DLNR-DOFAW shall be consulted on what control measures
can beimplemented.

n. Establish an education and outreach program to raise awareness of the
existence of the blackline damselfly and habitat area on the property. The
outreach shall include informing visitors to Hawaiian Memorial Park as
well as members of the adjacent community. The program shall include
information on restricted activities and other best practices to avoid and
minimize adverse impacts to the habitat and the species.”

Status:

12.a.: The subsurface herringbone drainage system will be installed during mass
grading which is expected to start in November of 2023 and conclude in fall of 2025.

12.b.: The well monitoring gauge was installed on September 15, 2021.

12.c.: The 50 meter buffer area above the seep has been established and the
temporary water line has been installed.

12.d.: A permanent water line will be installed after construction is completed.

12.e.: Small sticks are being placed along the seep to aid in molting.

12.f.: The topographical survey has been completed and consultation with
DOFAW and USF&W will be conducted to finalize the damselfly habitat boundaries.
Fencing will be constructed during mass grading in coordination with a Preservation
Plan developed for the seep.

12.g.: The seep inspection and monitoring started in September of 2021 and is
ongoing.

12.h.: Monitoring was conducted during the year prior to the start of Geotech
road trail clearing grading to monitor water level in the dug well, water flow at the
dam/weir, rainfall, and water quality.

12.i.: Monitoring was conducted weekly during the trail clearing grading and
will be conducted weekly during mass grading.

12,j.: Monitoring will be weekly three months after construction concludes and
then every two weeks for the following three months.

12.k.: After the six month period following construction, monitoring will be
conducted monthly.
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12.1.: The water flow has been monitored during the Geotech road construction
in consultation with the design team to determine if the temporary water line needs to
be used to supplement the water flow. Use of a temporary water line was not needed
during this timeframe.

12.m.: Monitoring includes surveying for fish. To date, no fish have been
observed.

12.n.: An education and outreach program regarding the damselfly has been
incorporated into the HMPFacts.com website. The preservation plan developed for the
seep will include more information on an education program.

Condition No. 13:

“13.  Hawaiian Hoary Bat. To avoid potential impacts to the Hawaiian hoary
bat, the clearing of dense vegetation, including woody plants greater than 15 feet, along
the periphery of the Petition Area shall not occur between June 1 to September 15 when
bats may be carrying young and potentially could be at risk by such clearing activities.”

Status:

Petitioner will comply. Tree cutting for the trail clearing grading needed for the
exploratory borings was conducted in April of 2022. The contractor has been instructed
that woody vegetation greater than 15 ft. may not be cut down from June 1 to
September 15.

Condition No. 14:

“14. Disposal of Waste Material. Petitioner shall not dispose as waste material
any clean fill at the PVT Land Company, Ltd. or any other construction and demolition
landfill commercially in operation on the island of O'ahu as a result of grading work in
the Petition Area.

Clean Fill is defined as “natural materials consisting of soil, clay, sand, volcanic
cinder and ash, rock, and boulders measuring twelve inches or less in diameter; or a
mixture or combination of such materials, which are not suspected to contain hazardous
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substances or concentrations of chemical contaminants of concern above the DOH’s Tier
I Environmental Action Levels.”

Status:

Petitioner will not be disposing of any Clean Fill at the PVT Land Company, Ltd.
or any other construction and demolition landfill commercially in operation on the island

of Oahu as a result of grading work in the Petition Area.

Condition No. 15:

“15.  Community Outreach. Petitioner shall establish an ongoing construction-
related community outreach program to inform area residents and businesses of
construction milestones and activities occurring on the property. In addition, the
Petitioner shall establish a hotline and a dedicated email address to for immediate and
prompt responses to questions, concerns or comments from the community and other
stakeholders.”

Status:

HMPFacts.com is Petitioner’s website established to facilitate ongoing
community outreach. It has been active since 2017. In 2021, the website was updated to
include the community outreach required by this Condition 15.

In March 2022, 1,800 letters were sent to area residents informing them of the
website and that the website will contain information relating to construction, the
damselfly, historic and cultural sites and project information.

The most recent construction information on HMPfacts.com was posted on
August 21, 2022.The posting provided that (i) permits for geotechnical testing
operations and trail clearing were obtained from the Department of Planning and
Permitting, (ii) heavy equipment will be utilized to work through the trail and utilize
the fell trees as part of our required erosion control and mitigation plan, and (iii) there
may be areas where the trail will widen, particularly in and around the areas where the
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actually drilling will take place. The time frame associated with this work will begin in
late August and will continue through the end of the year (2022).

HMPfacts.com also includes information relating to the damselfly. The website
has a page dedicated to the damselfly and informs the community that the rare and
endangered damselfly was identified on a lower section of Hawaiian Memorial Park’s
undeveloped property, and that the damselfly habitat is outside of the proposed
cemetery development.

Damselfly history is provided in the website to educate the public on
background and unique qualities of the damselfly including the following: “Native
Hawaiian damselflies are a remarkable cluster of 25 species diversified from a single
waif arriving in Hawai‘i long ago to occupy many aquatic niches and rain holding lily
and ‘ie’ie leaves. The Blackline Damselfly or Rainbow-Eye Damselfly, Pinao Anuenue,
(Megalagrion nigrohamatum nigrolineatum), ranges on O‘ahu from sea level to 2,400
feet. Most remarkable are their luminous, compound eyes in colors from lime to
turquoise to red, this rainbow-eye damselfly is visually striking but very hard to notice.
These large, wrap-around eyes give panoramic vision to easily detect and catch flying
prey. The brown, 2-inch-long damselfly nymphs (babies) favor a concealed existence
clinging under stones or hiding in algae masses, both in moving and quiet waters, for
long intervals.”

A description of the efforts to preserve the damselfly are also discussed on the
website and provides the following: “Since the recent discovery of a small, relict,
lowland population of Pinao Anuenue on an undeveloped portion of HMP's property,
the small population is being monitored and protected by several activities supported
by HMP to help them remain safe. The native damselflies observed on HMP’s property
are seen only along a slow moving seep of water that includes an abandoned well,
likely dug before 1930 during the area’s use as a dairy farm. The area of HMP’s
property where the native damselfly are observed is outside the portion of the property
where cemetery expansion improvements would occur. This area would be preserved,
and a management plan has been developed to support its continued presence.”

The website also provides damselfly best practices to help the public care for the
damselfly with the following information:
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“Best management practices that would be followed to ensure the safety of the
native damselfly and preserve its habitat are listed below:
NOT releasing aquarium fish, Jackson’s chameleons, or chickens which eat nymphs or
adults.
NOT uprooting nearby plants or moving stones along the seep that provide shade or
hold soil.
NOT removing kalo along the seep, which provide safe perches for emerging young.
NOT planting vegetation at the water’s edge where an emerging young native
damselfly may climb for molting to adults and be vulnerable to predatory ants.
NOT placing trash on the ground that can cover or divert water.
DO NOT ACCESS - No Trespassing — Hawaiian Memorial Park (“HMP”) is Private
Property and has “No Trespassing signs posted along with motion detection cameras.
No one is permitted on HMP land without written permission from Hawaiian
Memorial Park Management.”

The website also has a telephone hotline and dedicated email address where the
public can make inquiries to obtain information.

Condition No. 16:

“16. Development Timetable. Petitioner shall provide the Commission with a
development timetable prior to obtaining grading permits from the City.”

Status:

Completion of site grading for Geotechnical Investigation trails....September 2022
Start of Geotechnical Investigation Field Work...........cc.ccccccoceinie. September 2022

Completion of Geotechnical Investigation Field Work and
Start of Geotechnical Investigation Report...........ccccccocvvieinnnnncne. October 2022

Completion of Permit Set of Construction Drawings including
Grading Design, Drainage Design, Drainage Report,
Stormwater Quality Report, Water Utility Design,
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Retaining Wall Design and Miscellaneous Details .................. February 2023
Completion of Geotechnical Investigation Report............ccccevnnnnnen. February 2023
Completion of NPDES Permit Application..........cccocoevviiiiiiiiicnnnee. February 2023
Submittal of Grading Permit Application to City DPP....................... February 2023
Permit Review including Addressing Comment Sets .. February2023-October 2023
Projected NPDES NGPC Approval........ccccociviiiiiiniiniiciniicicciceees April 2023
Projected Grading Permit Approval .........cccccovviviivininnnininciccne, November 2023

Construction Items:

Mobilization and Miscellaneous Site Orientations ...........ccccccveeunene. November 2023
Installation of Site Best Management Practices...........cccccoovviiinnnnnee. November 2023
Start of Grading Work..........ccoooiiiiincc, November 2023
Projected Completion............coooooiiiiiiiiiii Fall 2025

Condition No. 17:

“17.  Infrastructure Deadline. Petitioners shall complete construction of the
proposed backbone infrastructure, which consists of the primary roadways and access
points, internal roadways, on- and offsite water and electrical system improvements,
and stormwater/drainage and other utility system improvements, within ten (10) years
from the date of the Decision and Order approving the Petition.”

Status:

Petitioner anticipates completion of infrastructure by fall of 2025, well within the
ten (10) year infrastructure deadline of October 13, 2030.

Condition No. 18:

“18. Compliance with Representations. Petitioner shall develop the Petition
Area in substantial compliance with the representations made to the Commission as
reflected in the Findings of Fact, Conclusions of Law, and Decision and Order. Absent
substantial commencement of use of the land in accordance with such representations,
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the Commission shall issue and serve upon the party bound by the condition and order
to show cause why the property should not revert to its former land use classification or
be changed to a more appropriate classification.”

Status:
Petitioner has substantially commenced developing the Petition Area in
substantial compliance with the representations made to the Commission as reflected in

the Findings of Fact, Conclusions of Law, and Decision and Order.

“19. Notice of Change in Ownership. Petitioner shall give notice to the

Commission of any intent to sell, lease, assign, place in trust, or otherwise voluntarily
alter the ownership interests in the Property, prior to development of the Property.”

Status:

Petitioner has no intent to sell, lease, assign, place in trust, or otherwise
voluntarily alter the ownership interests in the Property prior to development of the
Property. Development of the Property has substantially commenced and is expected

to be complete by the Fall of 2025.

“20.  Annual Reports. Petitioner shall timely provide without any prior notice,

annual reports to the Commission, the Office of Planning, and the Department of
Planning and Permitting in connection with the status of the subject project and
Petitioner’s progress in complying with the conditions imposed herein. The annual
report shall be submitted in a form prescribed by the Executive Officer of the
Commission.”

Status:

Petitioner has provided its annual reports dated October 13, 2021 and October 13,
2022.
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“21. Release of Conditions. The Commission may fully or partially release the
conditions provided herein as to all or any portion of the Property upon timely motion
and upon the provision of adequate assurance of satisfaction of these conditions by
Petitioner.”

Status:
Petitioner acknowledges this condition.

“22.  Notice of Imposition of Conditions. Within seven (7) days of the
issuance of the Commission’s Decision and Order for the subject reclassification,
Petitioner shall: (a) record with the Bureau of Conveyances or the State of Hawai'i
Land Court, or both, as appropriate, a statement that the Property is subject to
conditions imposed herein by the Land Use Commission in the reclassification of the
Property; and (b) shall file a copy of such recorded statement with the Commission.”

Status:

Petitioner has satisfied this condition by recording the Notice of Imposition of
Conditions, identified as Document No. A-75980682, with the Bureau of Conveyances
on October 20, 2020.

“23.  Recordation of Conditions. Petitioner shall record the conditions imposed
herein by the Commission with the Bureau of Conveyances or the State of Hawai‘i Land
Court, or both, as appropriate, pursuant to section 15-15-92 Hawai'i Administrative
Rules.

This Declaration of Conditions shall supersede the Notice of Imposition of
Conditions by the Land Use Commission dated October 14, 2020 upon the recordation
at the Bureau of Conveyances of this Declaration of Conditions.”
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Status:
Petitioner has satisfied this condition by recording the Declaration of Conditions,
identified as Document No. A-76460491, with the Bureau of Conveyances on December

7, 2020.

Please do not hesitate to contact the undersigned should you have any questions
or comments with respect to the matters discussed above.

Very truly yours,
MATSUBARA, KOTAKE & TABATA
Curtis T. Tabata

cc:  Office of Planning and Sustainable Development

Department of Planning and Permitting
Intervenor Hui O Pikoiloa c/o Grant Yoshimori
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