
ROYAL KUNIA II MASTER PLAN PHASING 

Development Prerequisites 
D IPhase 1's Infrastructure Requirements: 

1) Road Y, Phase 1 - [2025] 
2) Parcel D's drainage system 
3) Road X, Phase 1 - [2026] 

, 5) BWS Design Cost - [2028) 
, 7) Irrigation Pump - [2024] 

10) Road Y, Phase 2A- [2028) 

/
D Phase 2's Infrastructure Requirements: 

, 4) Road X, Phase 2 - [2027) 
, 6) Water Improvements - [2031] 

8) Electrical Improvements - [2029) 
9) Road Z, Phase 1- [2031] 

/ 12) Road Z, Phase 2 - [2031] 
,' 11) Park Improvements - [2031] 

13) Off-site Drainage Line - [2027) 
21) Drainage Outlet Stabilization - [2027] 

/ D Phase 3's Infrastructure Requirements: 
,' 20) Perimeter Drainage Control 

I D Phase 4's Infrastructure Reauirements: 
16) Park Improvements - [2032] 
17) Kunia Road Widening - [2033),' D Phase S's Infrastructure Requirements: 
14) Road Y, Phase 28 - [2032) 
15) Road Z, Phase 3 - [2032] 
18) Recreation Center w/ Pool - [2032] 
19) Interchange - [2034) 
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NOTE: 
- This is a preliminary site plan and is subject to change. 
- Years within the phase boxes indicate years of active site and vertical construction for housing units. 
- Plan North 
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