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Re: Annual Report to the Land Use Commission - Hawaiian Memorial Life 
Plan, Ltd.; LUC Docket No. A17-804 

Dear Mr. Orodenker: 

Pursuant to Condition No. 20 of the Findings of Fact, Conclusions of Law, and 
Decision, and Order ("Decision and Order") of the Land Use Commission 
("Commission") in the above-entitled docket, the Petitioner hereby submits the annual 
report for the year 2024, regarding the (1) status of the subject project ("Project"), and 
the (2) progress in complying with the conditions imposed herein. 

1. General Progress of the Project 

The Decision and Order for the above-entitled docket was entered on October 13, 
2020. Grading work for an unpaved roadway to move equipment to the boring sites 
started in August 2022 and was completed in September 2022. Geotechnical borings 
were completed and the Geotechnical Engineering Exploration Report was completed 
on August 10, 2023. 

An application for a grading permit that included Construction Plans, a Drainage 
and Retention Basin Analysis Report, Master Grading Permit Application and the 
Geotechnical Engineering Exploration Report was submitted to the City and County of 
Honolulu, Department of Planning and Permitting ("DPP") for review on August 11, 
2023. Permit plan comments were provided over the following several months and 
plan revisions were completed to address comments and further the design based on 
minor revisions to the details of the site development over the following year. Revised 
permit plans were resubmitted on August 8, 2024. Plan review comments were 
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addressed and f the plans were resubmitted in October 2024. Additional rounds of 
comments and resubmittals have occurred, and Petitioner is hoping for permit approval 
in early 2026. 

Tree clearing was conducted at the Project site from April 14, 2025 through May 
31, 2025. This work did not involve any ground disturbance, and no grading or 
grubbing was conducted. The tree cutting was followed by mulching that was 
scheduled for June 1, 2025 through July 31, 2025. 

On July 16, 2025 Petitioner entered into a contract with Goodfellow Bros, LLC for 
the construction of the Project. The contract amount is $45,685,500.00. 

Based upon the United States Army Corps of Engineers ("USACE") rules 
regulating "waters of the United States," the Lipalu Channel would not be a 
jurisdictional waterway as confirmed by the USACE's May 10, 2021 Approved 
Jurisdictional Determination for the Project. 

Monitoring of the seep commenced in September of 2021. Monitoring is ongoing 
and is being conducted pursuant to Condition 12. 

On September 26, 2023, Petition sent a letter and memorandum to the 
Commission informing it that there have been no sightings of damselfly at the seep 
since January of 2023. There continues to be no sighting of damselfly up to the date of 
this annual report in 2025. Nevertheless, Petitioner is committed to following all 
requirements related to the seep and damselfly habitat. 

Honua Consulting conducted onsite monitoring for the access road and 
geotechnical borings as part of the Data Recovery Plan. No significant findings were 
identified, and the fieldwork will be discussed in the Data Recovery Plan and detailed 
in the final Archaeological Monitoring Report. 

The Preservation Plan and Data Recovery Report are substantially complete. 
Once the project team finalizes their internal review, both reports will be formally 
submitted toSHPD for review and acceptance. Temporary preservation measures were 
installed for previously identified archaeological sites and monitored during active 

https://45,685,500.00
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fieldwork. All archaeological reports will be finalized upon the completion of the final 
site plan and integrated with the mitigation provisions. 

The next major archaeological activity will take place during mass grading once 
the Project commences, when archaeological monitoring will continue to be conducted 
for all subsurface construction activities as the Project progresses, ensuring that all 
cultural or historic resources encountered are properly identified, documented, and 
treated in accordance with regulatory requirements and best practices. 

The conservation easement was signed between the Hawaiian Islands Land Trust 
("HILT") and Petitioner on June 30, 2022 and recorded at the Bureau of Conveyances, 
State of Hawaii on July 5, 2022. 

On August 11, 2022, Petitioner and the Ko· olau Foundation signed the 
management agreement for the Cultural Preserve. Also on August 11, 2022, Petitioner, 
Service Corporation International and the Ko'olau Foundation signed the 
indemnification agreement to indemnify the Ko' olau Foundation in connection with the 
Cultural Preserve. On September 3, 2025, Petitioner and the Ko' olau Foundation signed 
a 10 year extension of the management agreement and the Foundation's acceptance of 
3,000 trees for planting in the Ko 'olaupoko District or any location of the Foundation's 
choosing. 

2. Progress in Complying with Conditions Imposed 

Condition No. 1: 

"l. Representations Made. Petitioner shall take and complete the actions 
described, including but not limited to, those described in Findings of Fact Nos. 324-370 
as represented to the Commission." 

Status: 

SCI Guaranty 
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Service Corporation International ("SCI") has confirmed that the Project will begin 
construction upon receiving the necessary approvals in its letter dated May 1, 2020. 

In its letter dated August 10, 2022, SCI confirmed that $25,000,000.00 has been 
committed for the development, grading and infrastructure of Hawaiian Memorial Park, 
and includes the set aside of 100 interment spaces within the cultural preservation area 
for the benefit of the Ko' olaupoko Hawaiian Civic Club to use for traditional Hawaiian 
burial practices, as well as access to the cultural preservation area, and protecting and 
monitoring the endangered damselfly habitat. 

SCI has also executed an indemnification agreement dated August 11, 2022, for the 
benefit of the Ko'olau Foundation in connection with the Cultural Preserve. 

Rockfall Mitigation 

Signage warning of rockfall at the entrance of the Cultural Preserve will be 
developed in cooperation with the Ko' olau Foundation, Ko' olaupoko Hawaiian Civic 
Club and the Hawaii Islands Land Trust at the time access to the Cultural Preserve is 
built. Access will be through the cemetery expansion area, so the timing will be 
coordinated with the cemetery development. The approximately 2,200 -foot rockfall 
catchment/drainage ditch and chain link fence to be located up slope of the cemetery 
expansion area will also be built in conjunction with the cemetery expansion 
construction. 

NPDES Permit 

The National Pollution Discharge Elimination System ("NPDES") permit was 
issued on July 6, 2021 for the unpaved roadway work. Th~ NPDES NGPC permit for 
the work related to the construction of the Hawaiian Memorial Park Expansion was 
issued on January 10,2025. 

Noise Permit 

https://25,000,000.00
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The grading contractor obtained a State Department of Health ("DOH") noise 
permit for the trail clearing grading work that was conducted to perform geotechnical 
borings. Another DOH noise permit will be obtained when mass grading commences. 

Traffic 

Austin, Tsutsumi and Associates, Inc. has completed the intersection 
improvement plans for the HMP Expansion for improvements at the existing HMP 
intersections with Kamehameha Highway. The improvements contained in the plans 
include striping improvements to allow two outbound lanes at the HMP side of the 
both the Mahinui Road and Halekou Road intersections. The two proposed lanes 
include a right turn lane and a shared through/left turn lane. Proposed work to include 
striping improvements only. Earth disturbing activities/grading are not proposed as 
part of these improvements, nor are repaving or expansion of any of the pavements at 
the intersections. 

The intersection improvement plans were submitted to the State of Hawaii 
Department of Transportation-Highways Division for plan review on August 15, 2022, 
and approved on December 19, 2022, and the striping work was completed on August 
2, 2023. 

Archaeology 

Honua Consulting has submitted its End of Fieldwork letter to SHPD dated 
March 11, 2022, for fieldwork conducted in accordance with the SHPD approved Data 
Recovery Plan. After the lab report is received and the SHPD response to the End of 
Fieldwork letter is received, Honua will then prepare the Data Recovery Report. 

The Preservation Plan is at or near completion, and archaeological monitoring 
has been conducted with the geologic borings as a part of the Data Recovery Plan and 
will also be conducted when mass grading for the project commences. 

Condition No. 2: 



Mr. Daniel E. Orodenker, Executive Officer 
Land Use Commission, State of Hawai'i 
October 13, 2025 
Page Six (6) 

"2. Buffer Areas. Petitioner shall establish a buffer between the proposed 
cemetery expansion, Pohai Nani project, and other adjacent residential properties in 
substantial compliance with representations made to the commission and contained in 
the Ko'olau Poko Sustainable Communities Plan." 

Status: 

The buffer areas have been established by the Conservation Easement where no 
burials use will be permitted to occur within the buffer areas. 

Condition No. 3: 

"3. Conservation Easement and Restrictive Covenant. Petitioner shall record 
with the State of Hawai'i Bureau of Conveyances or the State of Hawai'i Land Court, or 
both, as appropriate, a conservation easement and related declaration of restrictive 
covenant on the entirety of the 156.5-acre undeveloped portion of its Pikoiloa Tract 
property (TMK No. 4-5-033: 001) that limits, in perpetuity, any other future 
development on the property, except for the 27.5-acre portion of the property that 
encompasses the proposed Hawaiian Memorial Park expansion site, and the 14.5-acre 
portion of the property that encompasses the proposed Kawa'ewa'e Heiau 
cultural preserve. 

A copy of the recorded conservation easement and declaration of restrictive 
covenant shall be submitted to the City and County of Honolulu, Department of 
Planning and Permitting ("DPP"), prior to the issuance of any grading permit or any 
other permit which involves ground disturbance. 

Should the Petitioner desire to make any major changes to the conservation 
easement or the declaration of restrictive covenant, a request to amend the Decision and 
Order shall be made to the LUC. The LUC shall be the ultimate arbiter of whether a 
proposed change is major. 

Petitioner shall formulate the easement and stewardship of the easement with 
a Land Trust that is accredited and in good standing with the Land Trust 
Accreditation Commission for the long-term management of the area." 
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Status: 

The Grant of Conservation Easement and Declaration of Restrictive Covenants 
was executed between Hawaiian Memorial Life Plan, Ltd., as Grantor, and Hawaiian 
Islands Land Trust dba Hawaii Land Trust, as Grantee, on June 30, 2022. 

The Grant of Conservation Easement and Declaration of Restrictive Covenants 
was recorded at the State of Hawaii Bureau of Conveyances on July 5, 2022. 

Condition No. 4: 

"4. Landscape Plan and Tree Replacement. Prior to the issuance of a grading 
permit, the Petitioner shall submit to the DPP, a landscape plan and schedule of 
planting. In consideration for the potential impact of Climate Change, within the 
Petition Area, the loss of mature trees, defined as having a trunk diameter of six inches 
or greater, shall be replaced on a one-for-one basis, at a minimum, with preferably field 
stock trees that will have approximately similar size canopy coverage within a 
reasonable period of time. The location§ of replacement trees are not limited to the 
Petition Area." 

Status: 

The Landscape Plan is in the process of being finalized for submittal to DPP. A 
conceptual landscape plan was submitted as part of the unpaved roadway work 
grading permit application. 

The Hawaiian Memorial Park Cemetery Expansion Project Tree Replacement 
Plan was finalized and completed July 2022 after receiving comments on an earlier draft 
by the City DPP. The Tree Replacement Plan encompasses the Petition Area. 

A topographic survey of the area needed for the design work and cemetery 
expansion was conducted in 2021. As part of the survey work, trees having trunk 
diameter greater than six inches were identified in the entire Petition Area. The survey 
identified 4711 trees with trunk diameter of more than six inches in the Petition Area, 
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which is comprised of 1,277 trees counted in the buffer area and 3,434 trees counted in 
the non-buffer area of the Petition Area. The final count of trees to be removed from the 
buffer area will be determined after design plans are completed identifying 
improvements within the buffer area. 

Petitioner has begun implementation of the Tree Replacement Plan and has 
established a memorandum of understanding with the Ko'olau Foundation to accept 3,000 
trees that will be replanted. Petitioner has also delivered 598 trees to Healthy Climate 
Communities for planting at Hamakua Marsh in Kailua. 

Replacement tree species include, but are not limited to, 'Ohi' a lehua, Hala, 
Alahe'e, Kau, Neneleau, Milo, Koki'o ke'oke'o, Loulu, Lonomea, Kamani, Kukui, 'Ohi'a 
'ai, Ulu, Noni, Orchid Tree, Monkeypod, Poinciana, Plumeria, Puakenikeni, Various 
Palms, and Shower Trees. 

On September 3, 2025, Petitioner and the Ko'olau Foundation executed a 10 year 
extension of the management agreement which confirmed that the Foundation has 
accepted responsibility for 3,000 trees to be planted. 598 trees have been planted so far. 

Condition No. 5: 

"5. Detention Basin Analysis. The Petitioner shall prepare a detailed 
"Detention Basin Analysis", using appropriate computer modeling software, to 
determine the size of the detention basins to be constructed immediately upstream of 
each of the existing drainage inlets that will receive runoff from the project. The inflow 
will be calculated based on at least a 10-year, 24-hour rainfall event and the basins shall 
be designed so that the outflow from each basin will be limited to the capacity of the 
existing downstream drainage improvements. The Detention Basin Analysis shall be 
submitted to DPP for approval. After the Detention Basin Analysis is approved, the 
detention basins shall be constructed as soon as practical after the start of grading for 
the project." 

Status: 
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The Detention Basin Analysis was completed and included as part of the 
Drainage Report that was submitted to DPP as part of the grading permit application 
package. Following the permit review process, DPP has offered comments to 
the report over the initial and subsequent submittals and the design engineers are 
working to address any comments/clarify information presented by the City. 

Condition No. 6: 

"6. Stormwater Management and Drainage Improvements. Notwithstanding 
other conditions related to the preservation of the habitat for the endangered Hawaiian 
damselfly, to the extent possible, Petitioners shall implement applicable BMPs to 
minimize infiltration and runoff from construction and vehicle operations, reduce or 
eliminate the potential for soil erosion and ground water pollution, and formulate dust 
control measures to be implemented during and after the development process in 
accordance with State Department of Health ("DOH") guidelines and City ordinances 
and rules. 

Petitioner, shall at the start of construction, install erosion and sediment controls 
and retention/detention basins prior to the clearing and grubbing of the site." 

Status: 

An Erosion and Sedimentation Control Plan was designed as part of the 
Construction Documents for the HMP Expansion project and submitted to DPP 
for review. Following the review process, DPP has offered comments to the plan 
over the initial and subsequent submittals and the design engineers are working 
to address any comments/clarify information presented by the City. 

. The erosion and sedimentation control improvements will be installed prior to the start 
of construction and adjusted as necessary during construction to minimize and/or 
eliminate soil erosion and water pollution to the extent possible as required by the City 
and County of Honolulu and the State Department of Health. 

Although not required, erosion and sedimentation control measures were 
installed during tree-cutting operations in response to community concerns. 
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Condition No. 7: 

"7. Air Quality Monitoring. Petitioners shall participate in an air quality 
monitoring program as required by the DOH." 

Status: 

It is anticipated that air quality monitoring may be required during mass grading. 
If so, Petitioner will perform air quality monitoring in accordance with State DOH rules 
and this condition. 

Condition No. 8: 

"8. Established Access and Gathering Rights Protected. Pursuant to Article 
XII, Section 7, of the Hawai'i State Constitution, Petitioner shall preserve any 
established gathering and access rights of Native Hawaiians who have customarily and 
traditionally used the Petition Area to exercise subsistence, cultural, gathering, and 
religious practice, or for access to other areas for such purposes." 

Status: 

Petitioner has preserved and will continue to preserve any established gathering 
and access rights of Native Hawaiians who have customarily and traditionally used the 
Petition Area to exercise subsistence, cultural, gathering, and religious practice, or for 
access to other areas for such purposes. 

Condition No. 9: 

"9. Previously Unidentified Burials and Archaeological/Historic Sites. In the 
event that historic resources, including human skeletal remains, are identified during 

construction activities, all work shall cease in the immediate vicinity of the find, the find 
shall be protected from additional disturbance, and State Department of Land and 
Natural Resources - State Historic Preservation Division ("SHPD") shall be contacted 
immediately. Without any limitation to any other condition found herein, if any burials 
or archaeological or historic sites are discovered during the course of construction of the 
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Project, all construction activity in the vicinity of the discovery shall stop until the 
issuance of an archaeological clearance from the SHPD that mitigation measures have 
been implemented to its satisfaction." 

Status: 

Honua Consulting has been and will continue monitoring construction in 
accordance with the approved archaeological monitoring plan and this condition. 

Condition No. 10: 

"10. Relocation of Rocks. Petitioner shall consult with the Cultural Preserve 
manager to determine whether any of the rocks that were part of the historic features 
should be relocated to the cultural preserve after data recovery." 

Status: 

Petitioner will consult with the Ko' olau Foundation to determine whether any of 
the rocks that were part of the historic features should be relocated to the cultural 
preserve after data recovery. 

Condition No. 11: 

"11. Establishment of Cultural Preserve. Petitioner shall establish the Cultural 
Preserve in conjunction with an appropriate Native Hawaiian group (Group). The 
Petitioner shall work with the community and the Ko'olaupoko Hawaiian Civic Club in 
order to establish a preservation and management plan for the Cultural Preserve, in 
perpetuity. Petitioner shall also execute the agreement with the Ko'olaupoko Hawaiian 
Civic Club, in the event the Ko'olaupoko Hawaiian Civic Club does not execute the 
agreement, then with another local Native Hawaiian Organization, to manage and 
steward the Cultural Preserve that supports native Hawaiian cultural practices, 
containing all provisions consistent with the Petitioner's representations before 
any work involving ground disturbance occurs. 
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Petitioner shall pay for or otherwise assume financial responsibility for expenses 
associated with capital improvements within the preserve required to fulfill the 
conditions set forth by the Commission for all on-going maintenance of the preserve. 
Petitioner shall cover reasonable expenses incurred by the Group associated with the 
management of the preserve, including rockfall hazard mitigation and liability." 

Status: 

On August 11, 2022, Petitioner and the Ko· olau Foundation signed a management 
agreement for the Cultural Preserve, which was extended an additional 10 years on 
September 3, 2025. Petitioner will pay or perform all associated capital improvements 
and on-going maintenance for the preserve, as well as reasonable expenses as required 
by this condition. In addition, Petitioner, SCI and the Ko· olau Foundation executed an 
indemnification agreement dated August 11, 2022, whereby Petitioner and SCI agreed to 
indemnify the Ko· olau Foundation in connection with the Cultural Preserve. On March 
26th 2024 HMP, Honua Consulting and members of the Ko' olau foundation walked the 
Cultural Preserve area and established a general area for the Hawaiian Burial Spaces and 
the trail access. 

Improvements to the Cultural Preserve area that include a pathway to a limited 
number of culturally significant sites and wayfinding and informational signage are in 
the design process. Permit plans for improvements within the Cultural Preserve are 
anticipated to be submitted for City and County Department of Planning and Permitting 
review in early 2025. This work is being permitted outside of the development of the 
cemetery expansion area. Construction of the Cultural Preserve improvements will be 
completed with the cemetery expansion improvements but work for the Cultural 
Preserve improvements will not commence until a permit authorizing work is obtained 
from the City and County of Honolulu. 

Condition No. 12: 

"12. Endangered Species. Petitioners shall undertake the following: 
a. A subsurface drainage system designed utilizing a herringbone 

configuration shall be implemented in the cemetery expansion area 
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planned for fill activities above the seep. The system shall be comprised 
of three subsurface drainage mainlines with smaller subdrains branching 
laterally from them. This system will help ensure water flow to the well 
and seep is maintained. 

b. A well monitoring gauge shall be installed inside the wall of the well, 
located upslope from the seep to monitor water levels prior to, during 
and after the project construction. 

c. Before earthmoving activities begin a minimum SO-meter buffer area 
above the seep where there will be no grading will be established, then a 
temporary water line shall be extended to the well from the cemetery's 
irrigation system. This irrigation line will serve as a short-term means of 
ensuring continued water flow to the seep. If the gauge indicates water 
levels have declined to levels potentially affecting the seep, water from 
the irrigation line to the well will be provided to stabilize water levels. 

d. Once earthmoving activities conclude, a permanent water line shall be 
extended to the well from the expanded cemetery's irrigation system. 
This irrigation line will serve as a long-term means of ensuring continued 
water flow to the seep. If the gauge indicates water levels have declined 
to levels potentially affecting the seep, water from the irrigation line to 
the well shall be provided to stabilize water levels. 

e. Small sticks upright and away from the edges of the waterlogged areas 
shall be placed along the seep to serve as molting safe zone for 
damselflies to avoid predation from crawling predators. 

f. Habitat boundaries currently shown in the Final Environmental Impact 
Statement (FEIS) shall be reviewed during project final design based 
upon more accurate data collected from a topographic survey, and 
consultation with the State Department of Land and Natural Resources, 
Division of Forestry and Wildlife ("DLNR-DOF AW") and U.S. Fish and 
Wildlife Service ("USFWS"). Habitat boundary shall be revised as 
appropriate. Fencing shall be constructed around the damselfly habitat 

boundary to protect the native damselfly from disturbance from feral 
pigs. Fencing shall consist of livestock panels appropriate to exclude 
pigs, with lower barbed strand to resist digging. 

g. Regular inspection of the seep shall occur to ensure the present flow of 
water is continued. 
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h. Inspection of the seep shall be conducted at monthly intervals for one 
year prior to construction to establish baseline water flow conditions. 

i. Monitoring shall continue during construction, with the seep area 
inspected on a weekly basis to evaluate water flow in coordination with 
BMP (erosion control) measures. 

j. Once construction concludes, monitoring shall continue for six months to 
ensure continued water flow to the seep. Inspections shall occur weekly 
for the first three months, and every two weeks for the following three 
months. 

k. After the six-month monitoring period elapses, HMP staff shall conduct 
monthly water flow inspections. 

1. At any time, if water flow is documented to be outside of the range 
observed in the pre-construction monitoring phase, the temporary or 
permanent irrigation lines shall be used to provide supplemental water to 
the seep. Additional mitigation measures shall be determined through 
consultation between the contractor, design team, DLNR-DOFAW, 
USFWS and other specialists. 

m. Regular inspections of the seep (at intervals described in 12a-k) shall also 
include surveys to ensure that non-native fish, specifically poecilid fish, 
are not present within this habitat area. If fish are observed, surveyors 
shall notify experienced biologists to ensure prompt identification, and 
USFWS and DLNR-DOF AW shall be consulted on what control measures 
can beimplemented. 

n. Establish an education and outreach program to raise awareness of the 
existence of the blackline damselfly and habitat area on the property. The 
outreach shall include informing visitors to Hawaiian Memorial Park as 
well as members of the adjacent community. The program shall include 
information on restricted activities and other best practices to avoid and 
minimize adverse impacts to the habitat and the species." 

Status: 

12.a.: The herringbone drainage system has been revised based on guidance from 
the water resources engineer based on borings completed by the geotechnical engineer. 
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The modified system will be installed during the construction of the HMP Expansion 
improvements expected to start in the Spring of 2026. 

12.b.: The well monitoring gauge was installed on September 15, 2021. 
12.c.: The SO-meter buffer area above the seep has been established and the 

temporary water line was installed in August of 2022. 
12.d.: A permanent water line will be installed as a part of the HMP Expansion 

construction improvements. 
12.e.: Small sticks are being placed along the seep to aid in molting. 
12.f.: The topographic survey has been completed. Engagement with DOF AW 

and USFWS to review damselfly habitat boundaries has been initiated via letters sent to 
both agencies in July 2023. Fencing will be constructed during mass grading in 
coordination with a Preservation Plan developed for the seep. 

12.g.: Seep inspection and monitoring started in September of 2021 and will 
continue until commencement of mass grading. This monitoring work involves 
monitoring of water level in the dug well, seep waterflow, the presence of fish in the seep, 
and rainfall. 

12.h.: Monitoring of the seep was conducted monthly during the one year period 
from Sept 2021 - Aug 2022, which was prior to the start of clearing/grading of the 
Project's geotechnical access trail. Seep waterflow conditions prior to construction were 
documented and assessed. 

12.i.: Monitoring was conducted weekly during clearing/grading of the Project's 
geotechnical access trail. Monitoring will also be conducted weekly during mass grading. 

12.j.: Monitoring will be weekly three months after construction concludes and 
then every two weeks for the following three months. 

12.k.: After the six month period following construction, monitoring will be 
conducted monthly. 

12.1.: Seep waterflow was monitored during clearing/grading of the geotechnical 
access trail in consultation with the design team to determine if provision of 
supplemental water was required. Provision of supplemental water was not required 
during that phase of project construction. Supplemental water will be provided as 
required during mass grading. 

12.m.: Monitoring includes surveying for fish. To date, no fish have been 
observed. 
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12.n.: An education and outreach program regarding the damselfly has been 
incorporated into the HMPFacts.com website. The preservation plan developed for the 
seep will include more information on an education program. 

Condition No.13: 

"13. Hawaiian Hoary Bat. To avoid potential impacts to the Hawaiian hoary 
bat, the clearing of dense vegetation, including woody plants greater than 15 feet, along 
the periphery of the Petition Area shall not occur between June 1 to September 15 when 
bats may be carrying young and potentially could be at risk by such clearing activities." 

Status: 

Petitioner will comply. Tree cutting for the trail clearing grading needed for the 
exploratory borings was conducted in April of 2022. The contractor has been instructed 
that woody vegetation greater than 15 ft. may not be cut down from June 1 to 
September 15. 

Condition No. 14: 

"14. Disposal of Waste Material. Petitioner shall not dispose as waste material 
any clean fill at the PVT Land Company, Ltd. or any other construction and demolition 
landfill commercially in operation on the island of O'ahu as a result of grading work in 
the Petition Area. 

Clean Fill is defined as "natural materials consisting of soil, clay, sand, volcanic 
cinder and ash, rock, and boulders measuring twelve inches or less in diameter; or a 
mixture or combination of such materials, which are not suspected to contain hazardous 
substances or concentrations of chemical contaminants of concern above the DOH' s Tier 
I Environmental Action Levels." 

Status: 

https://HMPFacts.com


Mr. Daniel E. Orodenker, Executive Officer 
Land Use Commission, State of Hawai'i 
October 13, 2025 
Page Seventeen (17) 

Petitioner will not be disposing of any Clean Fill at the PVT Land Company, Ltd. 
or any other construction and demolition landfill commercially in operation on the island 
of Oahu as a result of grading work in the Petition Area. 

Condition No. 15: 

"15. Community Outreach. Petitioner shall establish an ongoing construction­
related community outreach program to inform area residents and businesses of 
construction milestones and activities occurring on the property. In addition, the 
Petitioner shall establish a hotline and a dedicated email address to for immediate and 
prompt responses to questions, concerns or comments from the community and other 
stakeholders." 

Status: 

HMPFacts.com is Petitioner's website established to facilitate ongoing 
community outreach. It has been active since 2017. In 2021, the website was updated to 
include the community outreach required by this Condition 15. 

In March 2022, 1,800 letters were sent to area residents informing them of the 
website and that the website will contain information relating to construction, the 
damselfly, historic and cultural sites and project information. 

The most recent construction information on HMPfacts.com was posted on 
August 21, 2022.The posting provided that (i) permits for geotechnical testing 
operations and trail clearing were obtained from the Department of Planning and 
Permitting, (ii) heavy equipment will be utilized to work through the trail and utilize 
the fell trees as part of our required erosion control and mitigation plan, and (iii) there 
may be areas where the trail will widen, particularly in and around the areas where the 
actual drilling will take place. The time frame associated with this work will begin in 
late August and will continue through the end of the year (2022). 

HMPfacts.com also includes information relating to the damselfly. The website 
has a page dedicated to the damselfly and informs the community that the rare and 
endangered damselfly was identified on a lower section of Hawaiian Memorial Park's 

https://HMPfacts.com
https://HMPfacts.com
https://HMPFacts.com
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undeveloped property, and that the damselfly habitat is outside of the proposed 
cemetery development. 

Damselfly history is provided in the website to educate the public on 
background and unique qualities of the damselfly including the following: "Native 
Hawaiian damselflies are a remarkable cluster of 25 species diversified from a single 
waif arriving in Hawai'i long ago to occupy many aquatic niches and rain holding lily 
and 'ie'ie leaves. The Blackline Damselfly or Rainbow-Eye Damselfly, Pinao Anuenue, 
(Megalagrion nigrohamatum nigrolineatum), ranges on O'ahu from sea level to 2,400 
feet. Most remarkable are their luminous, compound eyes in colors from lime to 
turquoise to red, this rainbow-eye damselfly is visually striking but very hard to notice. 
These large, wrap-around eyes give panoramic vision to easily detect and catch flying 
prey. The brown, 2-inch-long damselfly nymphs (babies) favor a concealed existence 
clinging under stones or hiding in algae masses, both in moving and quiet waters, for 
long intervals." 

A description of the efforts to preserve the damselfly are also discussed on the 
website and provides the following: "Since the recent discovery of a small, relict, 
lowland population of Pinao Anuenue on an undeveloped portion of HMP's property, 
the small population is being monitored and protected by several activities supported 
by HMP to help them remain safe. The native damselflies observed on HMP's property 
are seen only along a slow moving seep of water that includes an abandoned well, 
likely dug before 1930 during the area's use as a dairy farm. The area of HMP's 
property where the native damselfly are observed is outside the portion of the property 
where cemetery expansion improvements would occur. This area would be preserved, 
and a management plan will be developed to support its continued presence." 

The website also provides damselfly best practices to help the public care for the 
damselfly with the following information: 

"Best management practices that would be followed to ensure the safety of the 
native damselfly and preserve its habitat are listed below: 
NOT releasing aquarium fish, Jackson's chameleons, or chickens which eat nymphs or 
adults. 
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NOT uprooting nearby plants or moving stones along the seep that provide shade or 
hold soil. 
NOT removing kalo along the seep, which provide safe perches for emerging young. 
NOT planting vegetation at the water's edge where an emerging young native 
damselfly may climb for molting to adults and be vulnerable to predatory ants. 
NOT placing trash on the ground that can cover or divert water. 
DO NOT ACCESS - No Trespassing - Hawaiian Memorial Park ("HMP") is Private 
Property and has "No Trespassing signs posted along with motion detection cameras. 
No one is permitted on HMP land without written permission from Hawaiian 
Memorial Park Management." 

The website also has a telephone hotline and dedicated email address where the 
public can make inquiries to obtain information. 

The Project's website (hmpfacts.com) has been updated regularly to provide 
Project updates for the community. On April 11, 2025 the website was updated to 
inform the community that tree clearing activities would be conducted from April 14, 
2025 through May 31, 2025. On May 19, 2025, the website was updated with 
information about the upcoming mulching activities from June 1, 2025 through July 31, 
2025. 

On June 19, 2025, Petitioner gave a presentation to the Kaneohe Neighborhood 
Board No. 30 to give the community an update of the Project's progress, status and 
upcoming events. 

In June of 2025, approximately 2,500 letters were sent to Pikoiloa neighbors to 
inform the community about the latest HMP activities. The letter provided links to the 
Project's website and facebook page, as well as information relating to recent tree 
cutting operations, and general Project progress. 

Condition No. 16: 

"16. • Development Timetable. Petitioner shall provide the Commission with a 

https://hmpfacts.com
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development timetable prior to obtaining grading permits from the City." 

Status: 

Completion of site grading for Geotechnical Investigation trails ....September 2022 

Start of Geotechnical Investigation Field Work .................................. September 2022 

Completion of Geotechnical Investigation Field Work and 
Start of Geotechnical Investigation Report. ................................. October 2022 

Completion of Permit Set of Construction Drawings including 

Grading Design, Drainage Design, Drainage Report, 

Stormwater Quality Report, Water Utility Design, 

Retaining Wall Design and Miscellaneous Details ..................... August 2023 

Completion of Geotechnical Investigation Report .................................. August 2023 

Completion of NPDES Permit Application ............................................. October 2024 

Submittal of Grading Permit Application to City DPP .......................... August 2023 

Permit Review including Addressing Comment Sets .............. August2023-Current 

NPDES NGPC Approval ............................................................................ January 2025 

Projected Grading Permit Approval ............................................................. Early 2026 

Mobilization and Miscellaneous Site Orientations ............................................... 2026 
Installation of Site Best Management Practices ..................................................... 2026 
Start of Grading Work ............................................................................................... 2026 
Projected Completion ......................................................................... 2027 

Condition No. 17: 

"17. Infrastructure Deadline. Petitioners shall complete construction of the 
proposed backbone infrastructure, which consists of the primary roadways and access 
points, internal roadways, on- and offsite water and electrical system improvements, 
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and stormwater/drainage and other utility system improvements, within ten (10) years 
from the date of the Decision and Order approving the Petition." 

Status: 

Petitioner anticipates completion of infrastructure by the end of 2027, within the 
ten (10) year infrastructure deadline of October 13, 2030. 

Condition No. 18: 

"18. Compliance with Representations. Petitioner shall develop the Petition 
Area in substantial compliance with the representations made to the Commission as 
reflected in the Findings of Fact, Conclusions of Law, and Decision and Order. Absent 
substantial commencement of use of the land in accordance with such representations, 
the Commission shall issue and serve upon the party bound by the condition and order 
to show cause why the property should not revert to its former land use classification or 
be changed to a more appropriate classification." 

Status: 

Petitioner has substantially commenced developing the Petition Area in 
substantial compliance with the representations made to the Commission as reflected in 
the Findings of Fact, Conclusions of Law, and Decision and Order. 

"19. Notice of Change in Ownership. Petitioner shall give notice to the 
Commission of any intent to sell, lease, assign, place in trust, or otherwise voluntarily 
alter the ownership interests in the Property, prior to development of the Property." 

Status: 

Petitioner has no intent to sell, lease, assign, place in trust, or otherwise 
voluntarily alter the ownership interests in the Property prior to development of the 
Property. Development of the Property has substantially commenced and is expected 
to be complete by the end 2027. 
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"20. Annual Reports. Petitioner shall timely provide without any prior notice, 
annual reports to the Commission, the Office of Planning, and the Department of 
Planning and Permitting in connection with the status of the subject project and 
Petitioner's progress in complying with the conditions imposed herein. The annual 
report shall be submitted in a form prescribed by the Executive Officer of the 
Commission." 

Status: 

Petitioner has provided its annual reports dated October 13, 2021, October 13, 
2022, October 13, 2023, and October 11, 2024. 

"21. Release of Conditions. The Commission may fully or partially release the 
conditions provided herein as to all or any portion of the Property upon timely motion 
and upon the provision of adequate assurance of satisfaction of these conditions by 
Petitioner." 

Status: 

Petitioner acknowledges this condition. 

"22. Notice of Imposition of Conditions. Within seven (7) days of the 
issuance of the Commission's Decision and Order for the subject reclassification, 
Petitioner shall: (a) record with the Bureau of Conveyances or the State of Hawai'i 
Land Court, or both, as appropriate, a statement that the Property is subject to 
conditions imposed herein by the Land Use Commission in the reclassification of the 
Property; and (b) shall file a copy of such recorded statement with the Commission." 

Status: 

Petitioner has satisfied this condition by recording the Notice of Imposition of 
Conditions, identified as Document No. A-75980682, with the Bureau of Conveyances 
on October 20, 2020. 
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"23. Recordation of Conditions. Petitioner shall record the conditions imposed 
herein by the Commission with the Bureau of Conveyances or the State of Hawai'i Land 
Court, or both, as appropriate, pursuant to section 15-15-92 Hawai'i Administrative 
Rules. 

This Declaration of Conditions shall supersede the Notice of Imposition of 
Conditions by the Land Use Commission dated October 14, 2020 upon the recordation 
at the Bureau of Conveyances of this Declaration of Conditions." 

Status: 

Petitioner has satisfied this condition by recording the Declaration of Conditions, 
identified as Document No. A-76460491, with the Bureau of Conveyances on December 
7, 2020. 

Please do not hesitate to contact the undersigned should you have any questions 
or comments with respect to the matters discussed above. 

Very truly yours, 

MATSUBARA, KOTAKE & TABATA 

Curtis T. Tabata 

cc: Office of Planning and Sustainable Development 
Department of Planning and Permitting 
Intervenor Hui O Pikoiloa c/o Grant Yoshimori 
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