





MAHISOLAR

Application to Extend the Deadline for Establishing the Project Decision and Order (D&O) Docket No. SP21-412 (September 17, 2021) Petitioner: Mahi Solar, LLC

> Planning Commission Public Hearing June 26, 2024, 1:30 PM

Mahi Solar Project in Kunia

٠

Special Use Permit, Conditional Use Permit & Power Purchase Agreement (PPA) with HECO all approved (2021).

Global Supply Chain Crisis made project uneconomic. PPA declared null and void (May 2022) Must re-bid in next RFP

Hawaiʻi Agricultural Research Center (HARC) crop testing (2022 - ongoing).

 $\mathbf{+}$

Sublease with Nalo Farms, LLC (hydroponic lettuce) to initiate farming (May 2024). Mahi Solar re-bid in HECO Stage 3 RFP (April 2023)

Selected for Final Award (December 2023);


Began PPA negotiations.

Final parcel purchased to complete site control by Longroad

(March 2023).


Purchased Land for Project

- Since 2021, Longroad Energy purchased ~220 acres of Petition Area through an affiliate, Mahi Land Holdings.
- Tax Map Keys (TMKs):
 - 9-2-001: 020 (por.)
 - 9-2-004: 003 (por., Condominium Property Regime (CPR) Units 1, 2, and 4)
 - 9-2-004: 010 (por.)




Agrivoltaics: Co-locating Solar and Agriculture

- Funding 4 years of research by the Hawai'i Agriculture Research Center.
- Identifying crops that can be farmed under or between solar panels.
- Sharing results with farmers and other solar companies
- Goal is to move from research into commercial farming & ag uses throughout the Petition Area
- Signed first sublease (45 acres) with hydroponic lettuce producer.







Special Use Permit (SUP) Decision and Order (D&O) Docket No. SP21-412

- Approved by the Land Use Commission (LUC) on September 17, 2021.
- Includes compatible agricultural activities at a lease rate of at least 50% below the fair market rent.
- Condition No. 4: Project must be established within 3 years of the D&O.
- Request to modify Condition No. 4.

		LAND USE COMMISSION STATE OF HANALE 2021 SEP 1 1 P 12: 29
BEFORE THE LAND USE COMMISSION		
OF THE STATE OF HAWAL'I		
In the Matter of the Petition of)	DOCKET NO. SP21-412
MAHI SOLAR, LLC)	FINDINGS OF FACT, CONCLUSIONS OF LAW AND DECISION AND ORDER; AND CERTIFICATE OF SERVICE
For a Special Use Permit to Establish) a Solar Energy Facility on) approximately 620- acres of land) within the State Land Use) Agricultural District at 'Ewa District) of O'ahu, Hawai'i; Tax Map Key) No. (1) 9-2-001:020(por.), and) (1) 9-2-004:003 (por.), 000 (por.)) And 012 (por.)) FINDINGS OF FACT, CONCLUSIONS OF LAW AND DECISION AND ORDER AND CERTIFICATE OF SERVICE		
		This is to certify that this is a true and connect zeay of the document on file in the office of the State Land Use Commission, Menolulu, Hawai''.
	ł	September 17, 2021 by
	į	Executive Officer

Request for SUP Modification

Condition No. 4 of the D&O (Docket No. SP21-412): **Project must be established within 3 years of the D&O** (September 17, 2024).

Request to modify condition submitted to the Department of Planning and Permitting (March 27, 2024).

(A) modifying Condition 4 of the SUP so thatPetitioner is now required to establish the Project within three (3) years from the latter of

(i) the date of the Commission's order granting this Motion for Order Granting Extension of Time ("Motion")

or

(ii) the date that Petitioner and HECO enter into a new Power Purchase Agreement for Renewable Dispatchable Generation ("New PPA") (B) approve a corresponding extension of any other deadline imposed by the SUP which may be related to the establishment of the Project.



MAHISOLAR Mahalo!