
HANA LANDFILL 
STATE LAND USE COMMISSION 

FY2014 ANNUAL REPORT 
FOR SP08-402 

 
Part 1: Project Summary 
 
Land Use Permits 
Soil sampling in the former scrap metal collection area was conducted by URS to meet 
a condition of the SMA (8/24/10) permit.  The findings did not indicate any impacts from 
scrap metal storage.  Baseline testing has been conducted quarterly at the additional 
groundwater well constructed in 2013 to meet the conditions of the land use permits--
CUP 2007/0001 (2/12/09), SUP1 2007/0002, (9/1/09) SMA (8/24/10).  Subdivision work 
and surveying, preliminary to an Executive Order to convey a buffer zone of 45 acres 
next to the landfill, is being finalized.  Munikeyo and Hiraga is handling the subdivision 
work with Newcomer-Lee preparing the required maps and metes and bounds for the 
County Planning Dept. and state Dept. of Land and Natural Resources.   
 
Stormwater Detention Basin System 
The basin system, with the detention pond and perimeter concrete ditch and grass 
swale, was constructed by Goodfellow Brothers, Inc. from April to September 2013.  
The work began with clearing and grubbing by DeCoite Tree Service in April and was 
completed with demobilization on September 9, 2013.  The total cost of the contract 
was $2.2M which included the re-location of waste from the landfill perimeter in areas 
along Waikoloa Rd.  Construction of the basin system was in compliance with both land 
use permits and operating criteria for landfills according to state regulations.  
 
Makai Berm 
Field investigations were conducted in March 2014 to determine the limits of waste for a 
subsurface fill on the makai side of the landfill parcel.  The County will begin the land 
use permit applications and environmental review process at the start of 2015.  An 
engineer was contracted in January 2014 to manage the field work and report the 
findings, estimate quantities, and recommend options to the Dept. of Health. 
 
Part 2: Project Compliance  
 
Condition 1: That the State Land Use Commission Special Use Permit and County 
Special Use Permit shall be valid until February 28, 2018, subject to further extensions 
by the Land Use Commission and/or the Maui Planning Commission as required by 
each permit accordingly, upon a timely request for extension filed at least one-hundred 
twenty (120) days prior to its expiration.  The Maui Planning Commission shall make a 
recommendation to the Land Use Commission and may require a public hearing on the 
time extension. 
 
Report: The current State Land Use Special Permit dated September 1, 2009 is valid.   
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Condition 2: That the conditions of this State Land Use Commission Special Use Permit 
shall be enforced pursuant to Sections 205-12 and 205-13, Hawaii Revised Statutes.  
The County Special Use Permit conditions will be enforced pursuant to the provisions of 
Chapter 19.530, Section 19.530.030 of the Maui County Code, as amended, 1980.  
Failure to comply with one or more of the conditions herein shall result in a notice of  
violation issued by the appropriate enforcement agency, notifying the permit holder of 
the violation and providing the permit holder no more than sixty (60) days to cure the 
violation.  If the permit holder fails to cure the violation within sixty (60) days of said 
notice, the appropriate enforcement agency shall issue an order which may require one 
or more of the following: that the violative activity cease; that the violative development 
be removed; that a civil fine be paid not to exceed One Thousand Dollars ($1,000.00) 
per violation; and that a civil fine not to exceed Five Thousand Dollars ($5,000.00) shall 
be issued if violation not cured within six (6) months of the issuance of the order.  The 
order shall become final thirty (30) days after the date of its mailing or hand-delivery, 
unless written request for a hearing is mailed or delivered to the Department of Planning 
(“Department”) within said thirty (30) days.  Upon receipt of a request for a hearing, the 
Department shall specify a time and place for the permit holder to appear and be heard.  
The hearing shall be conducted by the Planning Director or the Director’s designee in 
accordance with the provisions of Chapter 91, HRS, as amended.      
 
Report: The County continues to work in compliance of all permit conditions of both the 
State and County Special Use permits.  Details are reported in the annual reports.   
 
Condition 3: That the subject State Land Use Commission Special Use Permit and 
County Special Use Permit shall not be transferred without the prior written approval of 
the Land Use Commission and/or the Maui Planning Commission as required by permit 
requirements accordingly.  The appropriate Planning Commission shall make a 
recommendation to the Land Use Commission as necessary.  However, in the event 
that a contested case hearing preceded issuance of said State Land Use Commission 
Special use permit, a public hearing shall be held by the appropriate Planning 
Commission upon due published notice, including actual written notice to the last known  
addresses of parties to said contested case and their counsel. 
 
Report: No request for transfer has been made. 
 
Condition 4: That full compliance with all applicable governmental permits and 
requirements shall be rendered. 
 
Report: The landfill is operated in compliance with permits and their requirements. 
An application to renew the operating permit was made to the Dept. of Health.  Landfill 
gas is monitored quarterly for methane; groundwater is sampled and tested quarterly.  
Use of a tarp as alternative daily cover, for four days a week out of the five the landfill is 
open, has continued with written approval by the Dept. of Health.       
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Condition 5: That the Applicant shall timely provide without any prior notice, annual 
reports to the Land Use Commission and the Department in connection with the status 
of the Project and the Applicant’s progress in complying with the conditions imposed 
herein.  The annual report shall be submitted in a form prescribed by the Executive 
Officer of the Commission. 
 
Report: The filing of this annual report for FY 2014 meets this requirement.  
 
Condition 6: That the Applicant shall develop the property in substantial compliance with 
the representations made to the Land Use Commission in obtaining the State Land Use 
Commission Special use Permit and the Maui Planning Commission in obtaining the 
County Special Use Permit.  Failure to so develop the Property may result in the 
revocation of the permit. 
 
Report: The property continues as a landfill with related improvements as proposed. 
Landfill improvements have included the installation of solar panels to power the office 
and the preparation of a fenced, cinder pad for the placement of roll-off containers to 
collect permitted recyclables.  Periodic collections occur for scrap metal and electronics. 
 
Condition 7: That the Applicant shall begin construction of the landfill storm water 
drainage retention basin within three (3) years from issuance of the Land Use  
Commission’s decision and order.  Construction shall include any improvements 
necessary to operate the landfill pursuant to all applicable laws and regulations.   
 
Report: The Hana Landfill Basin System project was bid in August 2012 which met the 
three year deadline.  Construction commenced in FY 2013 and finished in Sept. 2013.  
 
Condition 8: That the Applicant shall take appropriate mitigative measures to minimize 
erosion, prevent cement products, oil, fuel, and other toxic substances associated with 
heavy machinery from spilling or leaching into the ground. 
 
Report: Equipment is kept in good repair.  A dozer was purchased in 2010 and 
preventative maintenance is done regularly by an assigned mechanic from Maui Truck 
Shop who makes scheduled visits to check it and the track loader which is also on-site.   
A new tractor mower was purchased in 2013 was on-site in the spring of 2014.  New 
equipment was purchased in 2014: a 14 yard Peterbilt dump truck and a 950 Caterpillar 
wheel loader were purchased in 2014; the loader is on-site and the truck is getting its 
PUC license.  A 2500 gallon water truck is also being purchased from Peterbilt with a 
grant from Community Block funds.  The water truck will be on-site in 2015. 
 
Condition 9: That the Applicant shall comply with Department of Health Ambient Air 
Quality Standards, Hawaii Administrative Rules, Title 11, Chapter 59 and Air Pollution 
Control, HAR 11-60. 
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Report:  Neither the cinder used as cover, nor the tarp when it is used, produces dust.   
The buffer area next to the landfill is either grassed or landscaped with ornamentals.  
The area around the landfill is wooded which keeps dust to a minimum in the area.    
The water truck will minimize any dust that may be produced during dry conditions. 
 
Condition 10: That the Applicant shall comply with the EPA’s New Source Performance 
Standards. 
 
Report:  Four landfill gas probes, newly constructed in 2012, are monitored quarterly to 
check for emissions outside the perimeter.  All readings are within regulatory limits. 
 
Condition 11: That provisions shall be enacted to ensure emergency access to the 
sanitary landfill in case of fire or any other disaster. 
 
Report: The Hana District Supervisor has keys to the landfill in case emergency access 
is needed.  These keys are kept at the Hana Highways District Office.  The Fire Dept. is 
located adjacent to the Highways District Office. 
 
Condition 12: That the Applicant shall utilize non-drinking water, to the extent possible, 
for grading, dust control, and irrigation of the landfill. 
 
Report:  A non-drinking source will have to be located.  Currently dust is not a problem 
at the landfill due to the vegetation surrounding it and adjacent to it.  Rainfall also is a 
source of water for dust control and as it is frequent and light, not resulting in wash-outs.    
 
Condition 13: That the Applicant shall ensure that windblown debris around the 
perimeter of the landfill, particularly within areas visible from the public right of way, be 
removed in a timely manner. 
 
Report: The laborer at the landfill maintains the grounds and removes any windblown 
litter or debris that may be found either away from or nearby the active area.  Netting, 
anchored by poles, is placed downwind of the working face to prevent any litter from  
blowing away from the active area into the perimeter stormwater collection swale. 
 
Condition 14: That full compliance with the requirements of the State’s Department of 
Health for sanitary landfill operation shall be rendered. 
 
Report: The landfill is operated in accordance with State DOH requirements.  Landfill 
gas is monitored quarterly and groundwater is sampled and tested quarterly.  
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Condition 15: That the Applicant inform the Department of Public Works of HAC’s safety 
concerns, and further that the Applicant shall make its best effort to ensure daily 
operations are conducted in a safe manner.  The Applicant shall undertake an 
engineering slope and soil stability analysis prior to construction within the three (3) year 
period. 
 
Report: YKE, a geotechnical firm from Honolulu, met with the Hana Highways Division 
in December 2010 prior to taking soil samples and installing piezometers to assess 
water conditions at the cinder pit between December 2010 and June 2011.  The 
consultants met with Hana Highways and the Solid Waste engineer in July 2011 to 
discuss operating issues prior to preparation of an Operations Plan for the cinder pit.    
The Geotechnical Exploration & Evaluation Report, Hana Landfill Borrow Pit Slope 
Stability Analysis, Hana, Maui, Hawaii, was finalized in August 2012.  The Operations 
Plan, Hana Landfill Borrow Pit, Hana, Maui, Hawaii was finalized in October 2012.   
 
Condition 16: That a cultural assessment be conducted to address impacts to cultural 
resources resulting from the excavation of cinder ash and that the Office of Hawaiian 
Affairs shall be consulted prior to construction within the three (3) year period. 
 
Report: Hana Pono, sub-consultant to Munikeyo and Hiraga, finalized their cultural 
assessment in October 2011 and a copy was sent to the Office of Hawaiian Affairs.  
 
Condition 17: That the Applicant execute a legal document with the State of Hawaii and 
the County of Maui regarding the removal of cinder ash from the Ka’eleku area. 
 
Report: On May 27, 2011 the Board of Land and Natural Resources granted the County 
a license for the removal of cinders from the Hana cinder pit.  The license, sent by the 
Dept. of Land and Natural Resources to the County for signature, has been returned to 
the State by the County’s Corporation Counsel for further clarification of conditions 
required for closure.  A copy of the Operations Plan by YKE was transmitted to the Maui 
District Supervisor after a meeting during which the license was discussed.  
 
Condition 18: That mitigation measures be taken to address the visual height of the 
landfill by landscaping or other methods such as waste diversion, recycling, etc. within 
the ten (10) year period. 
 
Report: The Master Plan finalized in 2013 by Brown & Caldwell addresses mitigation 
measures for the visual height concern, recycling being the primary one.  The Hana 
Recycling Center opened in late January 2012.  Cardboard, glass, plastic, and 
newspaper are collected in roll-off containers with used motor oil collected in drums with 
secondary containment inside a container.  The roll-offs are hauled when full.  
Greenwaste is separated and chipped prior to being hauled to EKO Systems in Kahului 
for the return trip when cover soil is hauled in from central Maui to reduce cinder use.    
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Condition 19: That a recycling program begin immediately after permits are issued 
and/or the Department of Health grants approval.  The recycling program may consider, 
but not be limited to, glass, aluminum, plastics, batteries, newspapers, cardboard, 
appliances, and oil.   
 
Report: The Recycling Center was permitted Dec. 30, 2011 and a month later was open 
for customers.  Event recycling is permitted at the center for the collection of scrap 
metal, appliances, tires, batteries, and computers and occurs on a periodic basis.   
 
Condition 20: That the Applicant increase its groundwater monitoring at the landfill from 
semi-annually to quarterly. 
 
Report: URS was contracted for quarterly groundwater monitoring as of October 2009. 
 
Condition 21: That the Applicant shall periodically monitor the Property for the presence 
of miconia plants and eradicate any individuals found while they are still immature. 
 
Report: The laborer, as a part of his landscaping duties, checks for miconia.  The brush 
cutter, weed eater, lawn mower, and newly acquired tractor mower are all used to 
control vegetation growth near and around the landfill.  The Miconia Task Force is a 
resource to be contacted in the event any miconia should be observed in and around 
the landfill.  None have been observed. 
 
Condition 22: That the Applicant shall file a boundary interpretation request with the 
LUC staff to determine the location of the Agricultural and Conservation District 
boundary relative to Waste Area No. 2, as identified on the survey map dated 
September 8, 2007, within 30 days following the issuance of the Decision and Order 
granting the Application.  The boundary interpretation request shall be accompanied by 
a metes and bounds survey prepared by a licensed professional land surveyor. 
 
Report: Newcomer-Lee provided the boundary interpretation request with a metes and 
bounds survey within 30 days of the Decision and Order.  An updated survey was done 
based on the Commission’s map for staking of the conservation district line in the field. 
 
Condition 23: That the Applicant shall be prohibited from utilizing any Conservation 
District lands that may be present in Waste Area No. 2, as determined by the boundary 
interpretation prepared by the LUC staff, for the purposes of municipal solid waste 
disposal in connection with the Hana Landfill. 
 
Report: Controlpoint Surveying completed the field staking of the Conservation District 
line on September 23, 2010.  No activities occur in the Conservation District.  However, 
the subsurface fill was discovered in this area and application will be made for a 
Conservation District Use permit and other permits for the management of the waste.  


