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Pursuant to the Land Use Commission's (LUC) Decision and Order in Docket No. A89­
652, transmitted herewith is an original and one copy of an annual report on the status 
of the Villages of Leiali'i (VOL) development and our progress in complying with 
conditions imposed by the LUC. See attached Exhibits A and A-1. In accordance with 
the LUC's letter to the Hawaii Housing Finance and Development Corporation (HHFDC) 
dated October 1,2007, an electronic pdf version of the annual report is being 
concurrently emailed to the LUC at LUC@dbedt.hawaii.gov. 

Land Use Commission Action 

Reclassification of approximately 1,097.765 acres from Agricultural District into Urban 
District, situate at Wahikuli, Lahaina, Island of Maui, State of Hawaii, identified as Maui 
Tax Map Keys: 4-5-21: 9; portion of 3; portion of 4; portion of 5; and 4-5-14: 58, for the 
development of the VOL project was approved by the LUC on May 18, 1990. 

Project Status 

In accordance with Act 350, Session Laws of Hawaii (SLH) 1997, as of July 1, 1998, the 
Housing Finance and Development Corporation (HFDC) was combined with the Hawaii 
Housing Authority into one successor agency, the Housing and Community 
Development Corporation of Hawaii (HCDCH). In accordance with Act 196 SLH 2005, 
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and Act 180 SLH 2006, as of July 1,2006, HCDCH was split into two successor 
agencies, the Hawaii Public Housing Authority and HHFDC. 

On December 8, 1993, the State of Hawaii on behalf of HHFDC's predecessor agency, 
the Housing Finance and Development Corporation (HFDC), filed a condemnation 
action against Amfac Property Investment, et ai, for a gravity line sewer system 
between VOL and the Lahaina Wastewater Reclamation Facility. A settlement 
agreement was executed on September 22, 1995 but its terms were never effectuated 
because development at VOL was suspended due to the ceded lands litigation. A 
stipulation to dismiss the condemnation action was filed at the Second Circuit Court on 
May 17, 2013 and HHFDC received the deposit check of $13,000 for the sewer 
easement from the Second Circuit Court dated August 12, 2013. 

The Department of Land and Natural Resources and HHFDC are the landowners and 
HHFDC is the master developer of the VOL project in Lahaina, Maui, Hawaii. HHFDC 
acquired title to approximately 544 acres of the VOL project from DLt\lR by Land Patent 
Grant No. S-15,792 dated November 4,1994. 

On November 4, 1994 and November 7, 1994, OHA and Aluli, et aI., filed lawsuits 
against DLNR and HHFDC's predecessor agency, the Housing Finance and 
Development Corporation (HFDC), aimed at: 1) stopping the alienation of lands from 
the public land trust to private third parties, and 2) ordering a reappraisal of the subject 
lands. 

On July 14, 1995, the plaintiffs consolidated and amended their lawsuits to name only 
HFDC as defendant and to stop alienation of public trust lands. 

On July 17, 1995, the Attorney General issued a legal opinion affirming the State's right 
to alienate or dispose of ceded lands provided that the public land trust was 
compensated. 

On August 10, 1995, the Governor requested that HFDC proceed with the projects 
which were held in abeyance due to the ceded lands issue. However, a cloud remained 
on the title due to the unresolved lawsuits. 

A trial on the alienation issue was held in November 2001. On December 5,2002, 
State Circuit Judge Sabrina McKenna ruled that the State could sell ceded lands. 

On January 31,2008, the Hawaii Supreme Court overturned the trial court's decision 
and held that the State of Hawaii was barred from selling, exchanging, or transferring 
ceded lands to any third party. On April 29, 2008, the Attorney General announced that 
a Petition for a Writ of Certiorari was filed with the U.S. Supreme Court seeking to 
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On November 23,2003, the Department of Hawaiian Home Lands (DHHL) expressed 
an interest in acquiring certain HCDCH lands including Village 8 of the Villages of 
Kapolei and Village 1A of the VOL. On May 13, 2004, the HCDCH Board approved the 
negotiations with DHHL to sell HCDCH's interest in Village 8 of the Villages of Kapolei, 
Villages 1A and 1B of the VOL, and the undeveloped lands at the Villages of La'i'opua. 
On June 17,2004, the HCDCH Board approved the execution of a transfer agreement 
to sell the following properties to DHHL at a price of $33 million in equal annual 
payments over a 15 year period: 

•	 Village 8 of the Villages of Kapolei; 
•	 Villages 1A (24.617 acres; TMK 4-5-36: 1-111) and 1B (50.858 acres; 

TMK 4-5-21: 20) of the VOL; 
•	 HCDCH's interest in the undeveloped lands at the Villages of La'i'opua, 

except Villages 9 and 10; and 
•	 Waiahole Valley Agricultural Park Subdivision and Residential 

Subdivision. 
On July 20, 2004, the Hawaiian Homes Commission approved the transfer of the above 
properties to DHHL. A transfer agreement identifying all terms and conditions of the 
sale was executed by DHHL, DLNR and HCDCH on December 30, 2004 (Transfer 
Agreement). In the Transfer Agreement, DHHL is required to comply with all conditions 
of the LUC Decision and Order in Docket No. A89-652 and continue with the annual 
reporting requirements to the LUC for Villages 1A and 1B of the VOL development, and 
comply with all conditions of the LUC Decision and Order in Docket No. A90-660 and 
continue with the annual reporting requirements to the LUC for the Villages of La'i'opua 
development. 

In accordance with the Transfer Agreement, Villages 1A and 1B of VOL were conveyed 
to DHHL by quitclaim deed dated April 8, 2005. 

On May 2,2006, HCDCH and DHHL executed the First Amendment of Transfer 
Agreement which essentially modifies the Transfer Agreement as follows: 

•	 Excludes the Waiahole Valley Agricultural Park Subdivision and 
Residential Subdivision from the sale to DHHL; 

•	 Excludes the non-ceded lands at the Villages of La'i'opua from the sale to 
DHHL; and 

•	 Includes Village 10 at the Villages of La'i'opua in the sale to DHHL. 

HHFDC received a copy of DHHL's 2005 Annual Report of Villages 1A and 1B of the 
Villages of Leiali'i to the LUC dated May 26, 2006. In 2007, DHHL completed the 
construction of homes on 104 houselots in Village 1A and the conveyance of these 
homes to their native Hawaiian beneficiaries. 
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On July 11,2013, the HHFDC Board of Directors approved DHHL's request to reduce 
its annual payment of $2.2 million to HHFDC on the remaining balance of $13.2 million 
(out of a total of $33 million pursuant to the Transfer Agreement) to $1.7 million per year 
over 8 years with a final payment of $1.3 million in year 2021. 

By letter dated May 12, 2011, HHFDC informed the LUC of its intent to withdraw ceded 
remnant Lots 7 and 9 of File Plan 2128 (total of 0.22 acre) from its escrow arrangement 
with Forest City Hawaii Kona, LLC for the Kamakana Villages at Keahuolu 
development. Lots 7 and 9 were formerly a part of the Villages of La'i'opua project, 
LUC Docket No. A90-660. Lots 7 and 9 were re-conveyed to HHFDC by Quitclaim 
Deed dated September 22,2011. 

At the request of the Department of Transportation (DOT), on September 16, 2004, the 
HCDCH Board approved the sale of the following remnant areas to the DOT for Phase 
1A of the Lahaina By-Pass Highway: 

• Parcel 2 0.159 Acre TMK (2) 4-5-21: par. 003 
• Slope Easement 2 0.055 Acre TMK (2) 4-5-21: por. 003 
• Slope Easement 3 0.174 Acre TMK (2) 4-5-21: por. 003 

Conveyance documents for Parcel 2 and Slope Easement 3 to DOT were recorded at 
the Bureau of Conveyances on December 8,2006. Slope Easement 2 was not needed 
by DOT. 

By easement dated September 12,2006, HHFDC granted easements to Hawaiian 
Telcom, Inc. and Maui Electric Company, Limited, for telecommunications equipment on 
approximately 1,125 square feet mauka and adjacent to Village 1A to service the 
neighborhood of the Villages of Leiali'i. 

In November 2006, the DOT selected Hawaiian Dredging Construction Co. for Phase 
1A of the Lahaina By-Pass Highway at a cost of $48 million. Phase 1A is a two-lane 
highway connecting Lahainaluna Road to the County's Keawe Street Extension project. 
Due to the discovery of archaeologically significant agricultural terraces in the alignment 
of the By-Pass Highway within the Villages of Leiali'i project by Kahoma Stream, DOT 
re-aligned the By-Pass Highway within the Villages of Leiali'j project to curve farther 
makai into a T-intersection with the County's Keawe Street Extension, and allowed the 
Villages of Leiali'i a second access to its mauka lands at a location between its 
intersections with Keawe Street and Leaili'i Parkway. An Environmental Assessment for 
this realignment was completed by DOT in 2009. 

On December 19, 2008, the HHFDC Board of Directors approved the subdivision and 
dedication of the rights-of-way over the Villages of Leiali'i project to the DOT for the re­
aligned Phase 1A of the Bypass Highway as well as the County's Keawe Street 
Extension Project. DOT is working on ROW maps for HHFDC approval and 
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conveyance to DOT. Construction of the Bypass Highway commenced in December 
2008 from the south end of Phase 1A. 

On January 11,2007, the HHFDC Board of Directors approved the conveyance of land 
and drainage easements to the County of Maui for their Keawe Street Extension project. 
This project is located at the southerly portion of the Villages of Leiali'i project and will 
extend the existing Keawe Street to provide a connection from Honoapiilani Highway to 
Phase 1A of the Lahaina By-Pass Highway. Because of the realignment of the By-Pass 
Highway, DOT has undertaken the completion of the Keawe Street Extension project as 
part of Phase 1A of the By-pass Highway project. 

On November 5,2007, HHFDC procured Belt Collins Hawaii Ltd. to complete an update 
of the master plan and an EIS for the Villages of Leiali'i project. Two draft land use 
plans were completed and distributed to government agencies and stakeholders for 
comments on July 9, 2008 and a community meeting on the draft land use plans was 
held on January 28, 2009 at the Lahaina Civic Center. Approximately 60 people were in 
attendance and 24 provided comments. The revised master plan for the Villages of 
Leiali'i was completed in December 2009 and HHFDC issued a Notice to Proceed to 
commence an EIS for the revised master plan on December 23,2009. An EIS 
Preparation Notice was published in the OEOC Bulletin on March 8, 2010 and a notice 
of a Draft EIS was published in the OEOC Bulletin on December 23, 2010. Based on 
comments to the Draft EIS, HHFDC completed a Supplemental Cultural Impact 
Assessment in April 2012. On October 23, 2012, a notice of the Final EIS was 
published in the OEOC Bulletin. The Governor accepted the Final EIS on December 7, 
2012 and the notice of Governor's acceptance was published in the OEOC bulletin on 
December 23, 1012. 

HHFDC has had discussions with OHA and DHHL for the resumption of development of 
affordable housing at the Villages of Leiali'i under a mutually agreeable arrangement. In 
accordance with any agreement with OHA and DHHL, upon completion of the revised 
master plan and the EIS for the Villages of Leiali'i, HHFDC proposes to procure a 
developer through the issuance of a Request for Proposals (RFP) for the initial 
development of the Villages of Leiali'i, on the lands makai of the By-Pass Highway 
(Phase A), in leasehold, or in compliance with Section 171-64.7, HRS. Because of the 
revision of the Villages of Leiali'i master plan, e.g., the elimination of a golf course, the 
RFP developer may be required to seek a re-approval of the Villages of Leiali'j project 
by the LUC. 

On August 16, 2010, HHFDC retained Belt Collins Hawaii Ltd. to update the water 
master plan and to complete a Phase A Master Plan for the VOL. HHFDC received a 
final report on May 23, 2011. 
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At the request of the County of Maui Department of Water Supply (DWS), the HHFDC 
Board of Directors approved a 15' waterline easement on the makai (western) portion of 
the Villages of Leiali'i project at TMK (2) 4-5-21: 3, near the existing Easements A and B 
of EO No. 2189, TMK (2) 4-5-14: 58, for the County's waterline replacement project to 
service the existing Wahikuli Houselots Subdivision. The waterline replacement project 
was completed in summer of 2009 and a final Nonexclusive Waterline Easement 
executed by HHFDC was submitted to DWS on January 26,2012 but DWS has not 
processed the easement. If the new 15' easement is finalized by DWS, the existing 
Easements A and B and EO No. 2189 will be cancelled. 

On August 14, 2009, the Board of Land and Natural Resources (BLNR) approved the 
set aside of TMK (2) 4-5-21: 4 to the Department of Fish and Wildlife for an off-highway 
vehicle park, subject to withdrawal of lands south of Hahakea Gulch for the Villages of 
Leiali'i project, and a management right of entry to HHFDC over TMK (2) 4-5-21: 4 for 
lands south of Hahakea Gulch as well as over TMK (2) 4-5-21: 22. In accordance with 
this BLNR approval, a Management Right of Entry dated September 3,2009 was issued 
by DLNR to HHFDC for the VOL lands mauka of the By-Pass Highway (Mauka Lands), 
TMK (2) 4-5-21: 4 (por.) and 22 (por.). 

On December 22, 2009, HHFDC published a Request for Interest for solar renewable 
energy projects on approximately 23 acres of the proposed light industrial area at the 
southern portion of the Villages of Leiali'j project, TMK (2) 4-5-21: 3 (por.). On January 
22,2010, HHFDC received two proposals and on March 10, 2010, HHFDC issued a 
conditional selection letter to HEA Hawaii Solar, LLC. On August 5, 2010, a right-of­
entry was issued to HEA for planning studies at the proposed site. On April 4, 2013, 
HHFDC sent HEA Solar a letter withdrawing HHFDC's conditional selection of HEA 
Solar's proposal. The letter was returned undeliverable so HHFDC emailed a copy to 
D. Goode, V.P., on April 10, 2013. 

On October 8, 2010, Kahoma Land LLC published notice of a Finding of No Significant 
Impact of a Final Environmental Assessment for Proposed Kahoma Access Easements 
over VOL in the OEOC Bulletin. HHFDC sent Kahoma Land a draft MOU for access 
easements over VOL in exchange for easements for water system improvements over 
Kahoma Land lands for VOL on June 16,2011 and received KahomaLands' comments 
on November 14, 2011. On December 9, 2011, BLNR approved access and utility 
easements over the VOL Mauka Lands to Kahoma Land. Negotiations are ongoing. 

On October 11, 2012, the HHFDC Board of Directors approved the conveyance of 
remnant Lots 8 (0.15 acre) and 9 (1.86 acres) of File Plan 2132, TMK (2) 4-5-021: 003 
(portion of), to the County of Maui for existing Kahoma Stream Flood Control 
improvements and the DOT for Phase 1A of the Bypass Highway, pending finalization 
of the Right-of-Way maps and subdivision of the parcels by DOT. 



Daniel E. Orodenker, Executive Officer 
September 5,2014 
Page 8 

In 2008, the Maui County Council began creating a Draft Maui Island Plan (MIP) that 
established new Urban Growth boundaries (UGB) to direct future growth on Maui. The 
draft version of the MIP, dated December 2010, included 181 acres and 800 residential 
units in VOL Phase A in the UGB. On August 2, 2012, the Council General Plan 
Committee voted to include all of Leiali'j makai of the Bypass Highway in the plan. The 
Council then reversed itself and on October 22, 2012 deleted the project in its entirety, 
but on October 24, 2012, reinstated a portion of the makai portion of the project by 
including 245 acres and 1,200 units. The planning horizon for the MIP is until 2030. 
The VOL master plan includes between 2,923 and 4,105 residential units in Phases A 
and B (mauka of the Bypass Highway). (On the other hand, the VOL project lies within 
the project area reclassified by the State Land Use Commission in 1990 and is 
recognized by the Maui County in the West Maui Community Plan in 1996.) The bill 
passed on December 21,2012. The Mayor signed the bill into law on December 28, 
2012. 

On January 10, 2013, the HHFDC Board of Directors approved the set aside of lands 
from DLNR to HHFDC for the balance of the Villages of Leiali'i and its offsite water 
system. 

On February 28,2014, HHFDC met with DHHL to discuss options for proceeding at the 
Villages of Leiali'i. Followup meetings were held on July 11, and August 26, 2014. 

Land Use Conditions 

The following is a progress report on conditions imposed by the LUC for the VOL 
development: 

Condition NO.1: 

The survey of the Property to identify structures relating to the sugar cane plantation 
and the significance of any identified structures shall be evaluated. Findings shall be 
submitted in report format to the State's Historic Preservation Program. If significant, 
acceptable mitigation measures for their treatment shall be worked out in consultation 
with the State Historical Preservation Program and shall be included in a detailed 
mitigational plan. 

In addition, sites 2478,2479,2481,2482 and 2484 shall undergo data recovery. Sites 
2480, 2483, 2485, 2488, 1203 and 2486 shall be preserved. A detailed mitigation plan, 
with preservation and data recovery components shall be submitted to the State Historic 
Preservation Program for approval prior to the implementation of such plan. 
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Petitioner shall also cause work to stop immediately and shall contact the State Historic 
Preservation Office should archaeological resources such as artifacts, shell, bone, or 
charcoal deposits, human burial, rock or coral alignments, pavings or walls be 
encountered during the project development. 

Status: On October 2, 1997, a final report on the inventory of Pioneer Mill Go. 's 
sugarcane plantation structures was submitted to the State Historic Preservation 
Division (SHPD). In October 1997, a HABS and HAER Level 2 recording of the 
irrigation features in the project site, identified as State Site 50-50-03-4420, 
Wahikuli Ahupua'a, Lahaina District, Island of Maui, TMK: 4-5-21: 3, 18-20,22 
(SHPD Doc. No. 9709BD12) was completed and a report filed with SHPD. By 
letters dated November 25, 1997 and December 17, 1998, SHPD accepted the 
report and its mitigation. 

Condition No.2: 

Petitioner shall cause all prospective occupants to be informed of (a) possible odor, 
noise, and dust pollution resulting from surrounding agricultural operations, and (b) the 
Hawaii Right-to-Farm Act, Chapter 165, HRS which limits the circumstances under 
which pre-existing farming activities may be deemed a nuisance. 

Status: HHFDG plans to procure developer(s) for the VOL project through a 
Request For Proposals process. The developer(s) shall be required to comply 
with the requirements of the LUG. 

Condition NO.3: 

Petitioner shall develop the golf course in compliance with the provisions of the 
document entitled "Eight (8) Conditions Applicable to New Golf Course Development" 
dated April 7, 1989. 

Status: HHFDG plans to procure developer(s) for the VOL project through a 
Request For Proposals process. The developer(s) shall be required to comply 
with the requirements of the LUG. 

Condition No.4: 

Petitioner shall submit a revised traffic report that addresses the secondary impacts on 
County roadways and pedestrian traffic to the Maui Department of Public Works for 
review and approval prior to submittal of the Project's traffic master plan. 

Status: This condition was satisfied in May 1992. 
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Condition No.5: 

Petitioner shall coordinate with the Maui Department of Water Supply, adjoining land 
owners, and/or other Federal, State or County agencies regarding measures designed 
to obtain the required water for the Project. Petitioner shall fund on an equitable basis, 
necessary water sources, storage, transmission facilities, and filtration system 
development. 

Status: HHFDC plans to procure developer(s) for the VOL project through a 
Request For Proposals process. The developer(s) shall be required to comply 
with the requirements of the LUC. 

Condition No.6: 

Petitioner shall participate pro-rata in the funding, development, and construction of 
improvements to the Lahaina Wastewater Treatment Plant. Occupancy of the housing 
units shall be phased with the increased capacity of the treatment plant. 

Status: HFDC participated with the County of Maui in the expansion of the 
Lahaina Wastewater Treatment Plant in accordance with an agreement dated 
September 13, 1991. The expansion was completed in 1994 and provided for 
1.8 mgd of sewer capacity for the VOL project, however, in accordance with 
HFDC's agreement with the County, any capacity not used before September 13, 
2006 may be used by the County. By letter dated November 10, 2005, the 
County of Maui refused HCDCH's request for an extension, and therefore 
HCDCH's sewer capacity agreement with the County for the VOL project lapsed 
on September 13, 2006. 

Condition NO.7: 

Petitioner shall fund and construct all necessary drainage improvements which are 
within the property. The drainage plans shall be submitted to DOT and the County of 
Maui, Department of Public Works. 

Status: HHFDC plans to procure developer(s) for the VOL project through a 
Request For Proposals process. The developer(s) shall be required to comply 
with the requirements of the LUC. 
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Condition NO.8: 

Petitioner shall make land, with infrastructure up to the lots, available to the State 
Department of Education (DOE) for the development of school facilities. 

Status: HHFDC plans to procure developer(s) for the VOL project through a 
Request For Proposals process. The developer(s) shall be required to comply 
with the requirements of the LUC. 

Condition No.9: 

Petitioner shall provide housing opportunities for low, low-moderate, and moderate 
income residents of the State of Hawaii by offering for sale or lease a number of units 
equal to 60% of the residential units in the Petition Area at prices which families with an 
income range of up to one hundred twenty percent (120%) of the County of Maui's 
median income can afford. 

Status: In October 2000, the HCDCH requested the State Land Use 
Commission to amend the condition to allow the County of Maui to establish the 
affordable housing condition in consultation with the HCDCH. However, the 
Commission believed they did not have the authority to amend the Act 15 
provision and deferred decision-making on HCDCH's request. Meanwhile, Act 
100 SLH 2001 was enacted which waived, for undeveloped lands at VOL, the 
affordable housing requirement of 60% of the units to families up to 120% of the 
HUD median income for the County of Maui imposed by Act 15 SLH 1988, to a 
requirement established by agreement between HHFDC and the County of Maui. 

Condition No. 10: 

Petitioner shall coordinate with the County of Maui development of the Project in 
conjunction with the improvements to County services and facilities such as fire and 
police protection. 

Status: HHFDC plans to procure developer(s) for the VOL project through a 
Request For Proposals process. The developer(s) shall be required to comply 
with the requirements of the LUG. 

Condition No. 11: 

All infrastructure improvements for the Project shall be developed in accordance with 
County of Maui standards. 
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Status: To date, all existing infrastructure improvements such as water, sewer, 
drainage, and roadway systems were constructed in accordance with Gounty of 
Maui standards. 

Condition No. 12: 

Petitioner shall submit to the County of Maui, Department of Public Works all master 
plans for drainage, water, roadways, utilities, and sewers for review and approval prior 
to submittal of the individual construction plans of the various villages. 

Status: This condition was previously satisfied in 1992. 

Condition No. 13: 

The State of Hawaii shall maintain responsibility for the preservation area which 
includes the existing crater and reservoirs. 

Status: The area including the existing crater and water reservoir will be 
preserved as open space. HHFDG plans to procure developer(s) for the VOL 
project through a Request For Proposals process. The developer(s) shall be 
required to comply with the requirements of the LUG. 

Condition No. 14: 

Petitioners shall fund, design, and construct improvements to the various 
community/neighborhood parks including but not limited to grading, installation of 
landscaping and irrigation, construction of retaining walls and safety fences, and 
installation of service utilities. 

Status: HHFDG plans to procure developer(s) for the VOL project through a 
Request For Proposals process. The developer(s) shall be required to comply 
with the requirements of the LUG. 

Condition No. 15: 

Restrictive covenants for the golf course shall include conditions regarding preferential 
rates and tee times for the resident golfer. Rates shall not exceed 200% of the 
municipal course rates of the County of Maui and at least 50% of the prime tee times 
shall be reserved for the resident golfer. 

Status: As of September 1999, PMGo ceased its sugar cultivation and the lands 
have been fallow since. HHFDG plans to procure developer(s) for the VOL 
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project through a Request For Proposals process. The developer(s) shall be 
required to comply with the requirements of the LUC. 

Condition No. 16: 

Petitioner shall incorporate noise attenuation measures or devices to reduce noise 
impacts along Honoapiilani Highway, by-pass highway and cane haul road. 

Status: HHFDC plans to procure developer(s) for the VOL project through a 
Request For Proposals process. The developer(s) shall be required to comply 
with the requirements of the LUG. 

Condition No. 17: 

Petitioner shall incorporate appropriate measures to mitigate impacts from wind, etc., 
along the existing and proposed highways and cane haul roads. 

Status: HHFDC plans to procure developer(s) for the VOL project through a 
Request For Proposals process. The developer(s) shall be required to comply 
with the requirements of the LUC. 

Condition No. 18: 

Petitioner shall not commence the construction of Villages 7 through 11 until the 
construction of the by-pass road through the Petition Area is substantially underway. 

Status: Villages 6 (previously 7) through 14 (previously 11) will not be developed 
until the construction of the by-pass highway is substantially underway. HHFDC 
may request approval to install non-traffic-generating improvements such as 
water, sewer reclamation and drainage improvements, above the by-pass 
highway, as required by the residential development makai of the by-pass 
highway. 

Condition No. 19: 

Conditions requiring County agency review, coordination, or approval are subject to the 
powers of the HFDC as expressed in Act 15, Session Laws of Hawaii, 1988. 

Status: As of July 1, 2006, al/ requests for County approvals, exemptions, 
waivers, and variances will be processed through the County under Chapter 
201H, HRS, pursuantto Act 180, SLH 2006. 
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Condition No. 20: 

Petitioner shall develop the Property in substantial compliance with representations 
made to the Land Use Commission in obtaining reclassification of the Property. 

Status: Except for future changes in housing policy, unit count, marketing 
strategy and pricing, HHFDC plans to continue development of the property in 
sUbstantial compliance with the representations made to the Land Use 
Commission in obtaining this reclassification of the property. In the event new 
housing policies are adopted which adversely impact HHFDC's ability to satisfy 
the above-stated conditions, HHFDC will inform the Land Use Commission of the 
appropriate course of action. 

Condition No. 21: 

Petitioner shall file annual reports to the Commission, the Office of State Planning, and 
the County of Maui Planning Department in connection with the status of the Project 
and petitioner's progress in complying with the conditions imposed. 

Status: Annual reports regarding the status of this Project will continue to be filed 
with the County of Maui Planning Department, the Office of State Planning, and 
the State Land Use Commission. 

Condition No. 22: 

The Commission may fully or partially release these conditions as to all or any portion of 
the Property upon timely motion, and upon the provision of adequate assurance of 
satisfaction of these conditions by the Petitioner. 

Status: HHFDC acknowledges this condition. 

Should there be any questions or comments regarding this matter, please contact Stan 
S. Fujimoto, Project Manager, at 587-0541. 

Attachments 

c:	 Office of Planning, w/attachments 
County of Maui Department of Planning, w/attachments 
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