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Condition Compliance Matrix 

 
SCD Kamakana, LLC (Petitioner) and Hawaii Housing Finance and Development Corporation (“HHFDC”) 

(collectively referred to as the "Co-Petitioners") 
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On November 5, 2010, the State Land Use Commission (the "SLUC") reclassified approximately 271.837 acres of land, more particularly identified as 

Tax Map Key Nos.: (3) 7-4-021:020 (portion), and (3) 7-4-021:024 (the "Petition Area"), from the Agricultural District to the Urban District under SLUC Docket 

No.: A10-7880.  Co-Petitioners intend to develop the Petition Area, together with approximately 0.226 acres already within the Urban District, as a master 

planned, mixed-use affordable housing project known as Kamakana Villages at Keahuolu (the "Project").   

No. Condition Status Comments 

1 Affordable Housing.   Petitioner shall provide affordable housing 

opportunities in accordance with applicable affordable housing 

requirements of the County of Hawaii's Office of Housing and 

Community Development and the certification of the Project as an 

HRS §201H-38 housing project.  The location, distribution, and 

production schedule of the affordable units shall be under such terms 

as may be mutually agreeable between the Petitioner and the County. 

On-going The Co-Petitioners shall comply with this condition. 

 

The Co-Petitioners shall develop the Project consistent with Hawaii County 

Resolution No. 405-10, effective November 2010 (approving the 

development of the Project as a HRS Chapter 201H project).  

 

The Co-Petitioners have a sub-development agreement with the Michaels 

Group, which received a Low-Income Housing Tax Credit award in July 

2015 for 170 units.  The sub-development agreement outlines five 

increments totaling 452 units.  The first 170 affordable units will be offered 

to households at 60% or below the HUD area median income.  The 85-unit 

Michaels’ Senior and 85-unit Michaels’ Family Rental Projects, slated for 

TMK Nos.: (3) 7-4-021: 038 and 049, closed financing on July 26 and 28, 

2016, respectively, and construction is currently complete.  The 

construction of these initial 170 affordable units were substantially 

completed on 12/31/17 and rented-up in early 2018. 

2 Parks.   Petitioner shall design and construct a minimum of 25 acres of 

parks and shall include at least ten playground facilities. 

On-going The Co-Petitioners shall comply with this condition as the Project is 

developed. 

 

The Co-Petitioners plan to consult with the Hawaii County Parks and 

Recreation Division regarding park design and facilities. 

 

An MOU between Co-Petitioners and Fish & Wildlife Service was 

executed on February 25, 2016. 

 

3 School Site and Construction Component Agreement.   Petitioner 

shall enter into an agreement with the State Department of Education 

to provide land for a school site and a cash contribution to the 

construction component of a school impact fee prior to submission of 

any applications for subdivision for the residential lots or plan approval 

for the multiple family and/or commercial units within the Project. 

Complied The Co-Petitioners have satisfied this condition.  

 

On 04/25/11, the Co-Petitioners and the Department of Education ("DOE") 

executed an Educational Contribution Agreement to fully satisfy the DOE 

education contribution requirements for the Project.   
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4 Water Resource Allocation.   Petitioner shall fund and construct 

drinking water source, storage, and transmission facilities and 

improvements as required to accommodate development of the Petition 

Area, to the satisfaction of the County of Hawaii, Department of Water 

Supply and appropriate State agencies.  To the extent practicable and 

available, the Petitioner shall utilize non-potable water for landscaping. 

On-going The Co-Petitioners shall comply with this condition.  

 

On 11/22/11, the Co-Petitioners entered into a Water Agreement with the 

County of Hawaii Water Board, whereby the Co-Petitioners would provide 

the County with a dedicable water well, well site, storage and transmission 

improvements to the existing County water system, as a part of improving 

the DWS North Kona water system.   

 

A Finding of No Significant Impact for the development of Keopu Well #4 

was published in The Environmental Notice on July 8, 2015. 

 

Co-Petitioners are working with DWS on an amendment to the Water 

Agreement. The amendment will provide for an extension to design, bid, 

construct, and dedicate the water system to Hawaii County. 

 

The Co-Petitioners also assisted with the design of water transmission 

facilities within the Ane Keohokalole Highway, and funded those water 

transmission facilities. 

 

Manawalea Street Phase 1A and Manawalea Street Extension, site 

irrigation systems are substantially completed, and was designed to allow 

for use of non-potable reclaimed water, when that source is delivered to the 

Project boundary. 

 

The Co-Petitioners executed an MOU with NELHA dated 06/29/16 for the 

joint development of Ota Well at TMK (3) 7-5-001: 165, which will benefit 

NEHLA and the Project.  In June 2016, NELHA procured a developer to 

complete the planning and exploration phase of the Ota Well.  A final 

Environmental Assessment for the exploration and development of Ota 

Well was published in The Environmental Notice of the Office of 

Environmental Quality Control (“OEQC”) on November 23, 2018. 

 

 Water Conservation Measures.  Petitioner shall implement water 

conservation measures and Best Management Practices (BMPs), such 

as the use of indigenous and drought-tolerant plants and turf and 

incorporate such measures in the Project's landscape design.  Petitioner 

shall design for and utilize for all irrigation purposes reclaimed water 

from the Kealakehe Wastewater Treatment Plant when that source is 

delivered to the Project boundary. 

 

On-going The Co-Petitioners shall comply with this condition. 

 

The Co-Petitioners have implemented, and will continue to implement, 

Best Management Practices (BMPs) and water conservation.  

 

The Manawalea Street Phase 1A and Manawalea Street Extension on-site 

irrigation systems are substantially complete and Manawalea Street Phase 

1A has been dedicated and dedication of Manawalea Street Extension to 

the Hawaii County recorded on 10/02/2019.  Both Phases were designed to 

allow for use of non-potable reclaimed water, when that source is delivered 

to the Project boundary. 
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Co-Petitioner is also reviewing the use of indigenous and drought-tolerant 

plants and turf in the Project’s landscape design guidelines. 

 

6 Transportation.  Petitioner shall mitigate all project generated traffic 

impacts as recommended and/or required by the Traffic Impact 

Analysis Report (TIAR) prepared for the project that has been 

reviewed and accepted/approved by the State Department of 

Transportation (DOT) and the County of Hawaii.  No final subdivision 

approvals shall be issued until the Petitioner has executed an 

agreement with DOT and Hawaii County committing to the 

implementation of all necessary measures to mitigate the direct 

impacts of the project on the surrounding roadway system as well as to 

the level of funding and participation for Petitioner's pro rata share of 

regional transportation improvements. 

Complied The Co-Petitioners shall comply with this condition. 

 

Co-Petitioners had Fehr & Peers prepare a comprehensive updated TIAR 

over several years, which was accepted by the DOT in November 2014.  At 

that time Co-Petitioners entered into a Memorandum of Agreement with 

the DOT to address transportation requirements the HHFDC Board 

approved the DOT MOA in December 2014.   

 

Co-Petitioners were in regular contact with the County regarding the TIAR 

and related issues for several years and have had numerous meetings with 

the Department of Public Works.  The TIAR was submitted to the County 

and a County MOA outlining Co-Petitioner’s contributions toward traffic 

mitigation was executed on 04/06/16, and the HHFDC Board approved the 

County MOA on 03/10/16. 

 

The construction plans for the 1,850 lineal feet long, 2-lane Manawalea 

Street Extension roadway, which traverses the Project within TMK (3) 7-4-

021: 048 was dedicated to the County on 10/02/2019.  This mauka/makai 

roadway provides a connection between Ane Keohokalole Highway and 

the existing Manawalea Street.   

7 Street Lights.  Petitioner shall use fully-shielded, low sodium street 

lights within the Project to avoid impacts to avifauna and other 

populations.  Shielding shall conform to the County's standards for 

street lights to prevent light diffusion upward into the night sky. 

 

On-going Co-Petitioners have complied with this condition as stated, however, in 

coordination with the County, the Co-Petitioners may use LED street lamps 

within the Project, which is consistent with the County's recent conversion 

to LED street lamps.  Specifications were received from the Department of 

Public Works, and Co-Petitioner have installed required LED street lamps, 

which have been inspected and accepted by DPW.  

 

8 Archaeological and Historic Preservation.  Petitioner shall comply 

with all interim and/or permanent mitigation and preservation 

measures recommended and approved by the State Department of 

Land and Natural Resources, State Historic Preservation Division 

(SHPD), prior to issuance of any permit for grubbing and grading.   

Petitioner shall confirm in writing to the Land Use Commission that 

the SHPD has found Petitioner's preservation mitigation commitments 

to be acceptable and has determined that any required historic 

preservation measures have been successfully implemented. 

 

On-going The Co-Petitioners shall comply with this condition. 

 

The Co-Petitioners have obtained the following State Historic Preservation 

Division ("SHPD") approvals for the Project: 

 

• 11/29/11 - Revised Archaeological Data Recovery Plan (ADRP). 

• 12/29/11 - Archaeological Monitoring Plan. 

• 03/20/12 - Archaeological Site Preservation Plan. 

• 03/22/12 - Grading Permit and Stockpiling Permit for Phase 1A. 

• 05/24/12 - Burial Treatment Plan. 

• 12/30/13 - Archaeological Monitoring Report (Lots 8 - 13) 

• 04/28/14 - Fieldwork (Step 1 verification) of ARDP. 
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The Project archaeologist had anticipated submitting the data analysis 

report in the second quarter of 2016 in order to fulfill Step 2 of the 2-step 

verification process for the ARDP as agreed to by SHPD.  The final 

internal draft was submitted to SHPD on 06/27/17 for review to fulfill Step 

2 of the 2-step verification process. No response from SHPD has been 

received as of the date of this report.  

 

9 Previously Unidentified Burials and Archaeological/Historic Sites.  

In the event that historic resources, including human skeletal remains, 

are identified during construction activities, all work shall cease in the 

immediate vicinity of the find, the find shall be protected from 

additional disturbance, and the SHPD, Hawaii Island Section, shall be 

contacted immediately.  Without any limitation to any other condition 

found herein, if any burials or archaeological or historic sites, such as 

artifacts, marine shell concentrations, charcoal deposits, stone 

platforms, paving, and walls not previously identified in studies 

referred to herein, are discovered during the course of construction of 

the Project, all construction activity in the vicinity of the discovery 

shall stop until the issuance of an archaeological clearance from the 

SHPD that mitigative measures have been implemented to its 

satisfaction. 

 

On-going The Co-Petitioners shall comply with this condition. 

10 Established Access Rights Protected.  Petitioner shall preserve any 

established access rights of native Hawaiians who have customarily 

and traditionally used the Petition Area to exercise subsistence, 

cultural, and religious practices, or for access to other areas. 

 

On-going The Co-Petitioners shall comply with this condition. 

11 Lava Tube Cave Preservation.  Petitioner shall preserve any lava 

tube caves or subgrade cavities not previously identified in studies 

referred to herein, if required to be preserved by SHPD or the Hawaii 

Island Burial Council as part of an approved burial treatment plan. 

 

On-going The Co-Petitioners shall comply with this condition. 

12 Water Wells.  As recommended in the Final EIS, Petitioner shall 

install monitors for each source well, and reactivate the Komo Well as 

a monitoring well. Petitioner will also develop the Kamakana Well to 

provide monitoring.  In providing potable water for the Project, 

Petitioner shall comply with all applicable laws and regulations to 

assess the potential impacts and identify the appropriate mitigation 

measures for such water source. 

 

 

 

 

 

On-going The Co-Petitioners shall comply with this condition. 

 

The Kamakana Well 3959-01 was completed in 2012 and is outfitted as a 

monitoring well.  Tom Nance Water Resource Engineering is performing 

ongoing quarterly monitoring.  

 

 



 Page - 5 -  
4824-7025-4907.1.062918-00001  

13 Storm and Surface Water Runoff Quality.  Prior to the occupancy of 

any residential unit within the Petition Area and as recommended in 

the Final EIS, Petitioner shall engineer, construct (or require to be 

constructed) and/or implement (or require to be implemented) and 

maintain storm and surface-water runoff BMPs, subject to any 

applicable review and approval of the State of Hawaii Department of 

Health (DOH), designed to minimize pollution and to prevent 

violations of State water quality standards as a result of storm-water 

discharges originating from the Petition Area. 

 

To the extent practicable and consistent with applicable laws, 

Petitioner shall implement landscaped areas, such as grassed or 

vegetative swales, grass filter strips, vegetated open space areas, check 

dams, or other comparable BMPs engineered to treat the first flush 

runoff volume including the removal of suspended solids and oils and 

greases from all streets and parking lots, and debris catch basins to 

allow the detention and periodic removal of rubbish and sediments 

deposited by runoff using current industry and engineering standards.   

 

Not less than 45 days before submitting an application for subdivision 

approval for residential lots, Petitioner shall submit a copy of its 

designs for storm and surface water runoff BMPs to the National Park 

Service for consultation.   

 

As recommended in the Final EIS, Petitioner shall create and provide a 

pollution prevention plan for residential and commercial facilities, and 

provide copies to property purchasers. To reduce the amount of 

pollutants from entering the groundwater, Petitioner shall provide 

educational materials and programs to residents establish community 

association covenants and implement BMPs. Educational materials and 

programs, and community association covenants would include, but 

not be limited to, the landscape management and vehicular 

maintenance controls recommended in the final EIS. 

 

To the extent practicable and consistent with applicable laws, 

Petitioner shall design storm and surface runoff BMPs to treat the first-

flush runoff volume, to remove pollutants from storm and surface-

water runoff, and to prevent pollutants from reaching the water table or 

coastal waters.   

 

 

 

 

On-going The Co-Petitioners shall comply with this condition. 

 

The Co-Petitioners have implemented comparable BMPs consistent with 

the applicable rules and regulations in the  

Manawalea Street Phase 1A and Manawalea Street Extension design and 

construction. 

 

Exhibit C of the Project's Declaration of Covenants, Conditions, and 

Restrictions ("DCCR") was recorded at the State of Hawaii Bureau of 

Conveyances (“BOC”) on 06/16/16, as Document No. A-60110812.  The 

DCCR’s discloses the BMP’s for the Michaels’ Senior and Family Rental 

Projects at TMK (3) 7-4-021: 038 and 049.   

 

Besides BMPs during construction as required by DOH NPDES permits, 

construction plans for the Manawalea Street Phase 1A and Manawalea 

Street Extension include Enviro-Safe high capacity filtration baskets at 

drain inlets under manholes to mitigate pollutants from storm and surface 

water runoff reaching the water table or coastal waters. 

 

In response to concerns raised by the National Park Service (“NPS”) about 

conformance with this condition by The Michaels Organizations’ 

(“Michaels”) Senior and Family Rental Projects, the Land Use Commission 

(“LUC”) held status hearings on Kamakana Villages in January and May 

2018 and March 2019.  By letter dated October 24, 2018, Michaels 

indicated that based on communication with the NPS, they will be 

installing and maintaining Bio Clean Model BC-Grate inlet filters in the 

drainage inlets of the parking lots of their Senior and Family Rental 

Projects.  As discussed in the March 2019 LUC meeting, Michaels installed 

the inlet filters in November 2018. 
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14 Drainage.  Petitioner shall fund, design and construct any drainage 

system improvements required to prevent adverse impact resulting 

from the development of the Project.  Petitioner shall be required to 

prevent runoff from the Petition Area from adversely affecting State or 

County highway facilities and downstream properties.  Petitioner shall 

submit plans to the DOT and appropriate State and County agencies 

for review and approval.  

 

On-going The Co-Petitioners shall comply with this condition.   

 

Plans have been, and will continue to be, submitted to appropriate 

governmental agencies prior to construction. 

15 Wastewater Facilities.  Petitioner shall fund, design and construct 

transmission lines and connect to the County of Hawaii's Kealakehe 

Sewage Treatment Plant to the satisfaction of the County Department 

of Environmental Management and the DOH. 

On-going The Co-Petitioners shall comply with this condition. 

 

The Co-Petitioners installed an upsized sewer line within Ane Keohokalole 

Highway to provide the necessary wastewater transmission capacity needed 

for the Project. 

 

16 Solid Waste Management Plan.  Petitioner shall develop a solid 

waste management plan in conformance with the Integrated Solid 

Waste Management Act, HRS §342G, and this plan shall emphasize 

waste diversion and recycling.  Petitioner's solid waste management 

plan shall be approved by the County of Hawaii and the DOH.   

 

On-going The Co-Petitioners shall comply with this condition. 

17 Civil Defense.  Petitioner shall fund and install one or more outdoor 

solar-powered warning sirens serving the Petition Area as determined 

by the State Department of Defense, Office of Civil Defense. 

 

On-going The Co-Petitioners shall comply with this condition. 

18 Air Quality Monitoring.  Petitioner shall participate in an air quality 

monitoring program as required by the DOH.  

 

On-going The Co-Petitioners shall comply with this condition. 

19 Best Management Practices.  Petitioner shall implement applicable 

BMPs for each proposed land use to minimize infiltration and runoff 

from construction and vehicle operations, reduce or eliminate the 

potential for soil erosion and ground water pollution, and formulate 

dust control measures to be implemented during and after the 

development process in accordance with the DOH guidelines. 

 

On-going The Co-Petitioners shall comply with this condition. 

 

The Co-Petitioners have implemented comparable BMPs consistent with 

the applicable rules and regulations. 

20 Energy Conservation.  To the extent practicable Petitioner shall plan, 

design, and construct or incorporate into its development agreements a 

requirement that all commercial and institutional facilities be planned, 

designed, and constructed to meet at a minimum the U.S. Green 

Building Council's Leadership in Energy and Environmental Design 

for New Construction (LEED-NC), Silver level or higher.  Petitioner 

shall plan, design, and construct or incorporate into its development 

agreements a requirement that, to the extent practicable, all homes be 

planned, designed, and constructed to meet at a minimum the U.S. 

On-going The Co-Petitioners shall comply with this condition. 

 

Co-Petitioner’s first sub-developers, Kamakana Senior, LLC and  

Kamakana Family, LLC, was certified LEED Gold on 03/23/2018 for the 

two completed projects. 
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Green Building Council's Leadership in Energy and Environmental 

Design for Homes (LEED-H), Silver level or higher. 

 

21 LEED-ND.  To the extent practicable Petitioner shall plan, design and 

construct the Project to meet at a minimum the U.S. Green Building 

Council's Leadership in Energy and Environmental Design for 

Neighborhood Development (LEED-ND), Certified or higher.  

On-going The Co-Petitioners shall comply with this condition. 

 

Petitioner has included multi-modal transportation systems, water 

conservation approaches in landscaping, and a system of pedestrian trails 

between parks that are in alignment with the U.S. Green Building Council's 

Leadership in Energy and Environmental Design for Neighborhood 

Development (LEED-ND) certification. 

 

22 Compliance with Representations to the Commission.  Petitioner 

shall develop the Petition Area in substantial compliance with the 

representations made to the Commission.  Failure to so develop the 

Petition Area may result in reversion of the Petition Area to its former 

classification, or change to a more appropriate classification. 

 

On-going The Co-Petitioners acknowledge this condition. 

23 Infrastructure Deadlines.  Petitioner shall complete construction of 

all backbone infrastructure for Phases 1 through 3a, as described in 

Petitioner's Incremental Development Plan, including major roadway 

improvements and primary water, sewer, drainage, and electrical 

infrastructure for Phases 1 through 3a no later than ten (10) years from 

the date of the Commission's Decision and Order.  

 

Petitioner shall complete construction of all backbone infrastructure for 

Phases 3b through 6, as described in Petitioner's Incremental 

Development Plan, including major roadway improvements and 

primary water, sewer, drainage, and electrical infrastructure for Phases 

3b through 6 no later than twenty (20) years from the date of the 

Commission's Decision and Order. 

 

On-going The Co-Petitioners acknowledge this condition. 

 

Co-Petitioners faced substantial delays with the State Department of 

Transportation and the County Department of Public Works in preparing 

the required TIARs, and further delays in entering into the required 

agreements with those agencies called for under condition 6.  These delays 

result in further delays on meeting infrastructure deadlines for Phase 1 

through 3a. 

 

The Project suffered additional delay due to the withdrawal of Co-

Petitioner Forest City as master developer as described in condition 26. 

 

The Co-Petitioners will propose a revised completion schedule to the LUC 

for review and approval. 

 

24 Automatic Order to Show Cause.  If Petitioner fails to comply with 

the deadlines contained in Condition 23 (Infrastructure Deadlines), the 

Commission shall issue and serve upon the Petitioner an Order to 

Show Cause as required by law and Petitioner shall appear before the 

Commission to explain why the Petition Area should not revert to its 

previous State Land Use Agricultural District classification, or be 

changed to a more appropriate classification. 

 

 

 

 

 

On-going The Co-Petitioners acknowledge this condition. 
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25 Compliance with HRS Section 205-3.5, Relating to Agricultural 

Uses on Adjacent Agricultural Land.   

For all land in the Petition Area or any portion thereof that is adjacent 

to land in the State Agricultural District, Petitioner shall comply with 

the following: 

Petitioner and its successors and assigns shall not take any action that 

would interfere with or restrain farming operations conducted in a 

manner consistent with generally accepted agricultural and 

management practices on adjacent or contiguous lands in the State 

Land Use Agricultural District.  For the purpose of these conditions, 

"farming operations" shall have the same meaning as provided in HRS 

Section 165-2, HRS. 

Petitioner shall notify all prospective developers or purchasers of land 

or interest in land in the Petition Area, and provide or require 

subsequent notice to lessees or tenants of the land, that farming 

operations and practices on adjacent or contiguous land in the State 

Land Use Agricultural District are protected under HRS Chapter 165, 

the Hawaii Right to Farm Act.  The notice shall disclose to all 

prospective buyers, tenants, or lessees of the Petition Area that 

potential nuisances from noise, odors, dust, fumes, spray, smoke, or 

vibration may result from agricultural uses on adjacent lands.  The 

notice shall be included in any disclosures required for the sale or 

transfer of real property or any interest in real property. 

 

On-going The Co-Petitioners shall comply with this condition. 

 

Section 10.15 of the Project DCCRs were recorded at the BOC on June 16, 

2016, as Document No. A-60110812.  The DCCRs discloses the State’s 

Agricultural Use requirements for the Michaels’ Senior and Family Rental 

Projects at TMK (3) 7-4-021: 038 and 049.  

26 Notice of Change of Ownership.  Petitioner shall give notice to the 

Commission of any intent to sell, lease, assign, place in trust or 

otherwise voluntarily alter the ownership interest in the Petition Area 

at any time prior to completion of development of the Petition Area.  

On-going The Co-Petitioners acknowledge this condition.   

 

Co-Petitioners have dedicated the road lots in Manawalea Street Phase 1A 

to the County of Hawaii.  Construction of the Manawalea Street Extension 

was complete in the Fall of 2018, and dedication to the County recorded on 

10/02/2019.  

 

At closings on July 26 and 28, 2016, fee simple title for the Michaels’ 

Senior and Family Rental Projects at TMK (3) 7-4-021: 038 and 049, 

respectively, were conveyed from FHT Kamakana, LLC to HHFDC and 

67-year ground leases were issued from HHFDC to Kamakana Senior LLC 

and Kamakana Family Phase I LLC, respectively. 

 

Co-Petitioners are continuing discussions with other potential lessees and 

buyers of areas within the Project. 

 

On May 12, 2016, Co-Petitioner HHFDC’s Board of Directors approved an 

amendment to the Development Agreement for the reduction in the scope 

of work and possible withdrawal of Co-Petitioner Forest City as master 

developer of the Project.  In accordance with HHFDC Board approvals of 



 Page - 9 -  
4824-7025-4907.1.062918-00001  

May 12, 2016 and July 13, 2017, as of September 5, 2017, the 

Development Agreement was assigned to an entity associated with but 

legally separate from Forest City, Alakai Development Kona I LLC (“ADK 

I”).  ADK I is majority-owned and managed by a former officer of Forest 

City. 

 

On September 14, 2017, the HHFDC Board discussed HHFDC’s 

consideration to approve the assignment of the Development Agreement 

from ADK I to an entity owned and managed by local developer Stanford 

Carr (“SCarr”).  On November 9, 2017, the HHFDC Board approved the 

assignment of the Development Agreement to an SCarr entity that will 

succeed as the master developer of the Project and assume the obligations 

for development of the Project including these LUC conditions in 

accordance with the Development Agreement, as amended.  

 

On April 17, 2018 the Development Agreement was assigned to SCD 

Kamakana, LLC. 

27 Annual Reports.  Petitioner shall timely provide without any prior 

notice, annual reports to the Commission, OP and the County, and their 

respective successors, in connection with the status of the development 

of the Petition Area and Petitioner's progress in complying with the 

conditions imposed herein.  The annual report shall be in a form 

prescribed by the Executive Officer of the Commission.  The annual 

report shall be due on or before the anniversary date of the Decision 

and Order for the reclassification of the Petition Area. 

On-going The Co-Petitioners will continue to comply with this condition and submits 

this 2020 Annual Report in compliance with this condition. 

 

 

28 Release of Conditions.  The Commission may fully or partially 

release the conditions provided herein as to all or any portion of the 

Petition Area upon timely motion and upon provision of adequate 

assurance of satisfaction of these conditions by Petitioner or its 

successors or assigns.  

 

On-going The Co-Petitioners acknowledge this condition. 

29 Notice of Imposition of Conditions.  Within seven days of issuance of 

the Commission's Decision and Order for the subject reclassification, 

Petitioner shall: (a) record with the Bureau of Conveyances of the State 

of Hawaii a statement that the Petition Area is subject to the conditions 

imposed herein by the Commission in the reclassification of the 

Petition Area; and (b) file a copy of such recorded statement with the 

Commission. 

 

Complied The Co-Petitioners complied with this condition. 

 

The Petitioner recorded a "Notice of Imposition of Conditions" with the 

BOC on 11/16/10 as Document No. 2010-176103.  A copy of the Notice of 

Imposition of Conditions was filed with the LUC and sent to all parties on 

11/16/10. 

30 Recordation of Conditions.  Petitioner shall record the conditions 

imposed herein by the Commission with the Bureau of Conveyances 

pursuant to HAR § 15-15-92. 

Complied The Co-Petitioners complied with this condition. 

The Petitioner recorded the "Declaration of Conditions Applicable to an 

Amendment of District Boundary from Agricultural to Urban" was 

recorded with the BOC on 11/16/10 as Document No. 2010-176104. 
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