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Status and Progress Report hearings provide the Petitioner an opportunity to update the 
Commission on progress or problems in compliance with the representations and 
conditions of the decision and order. 

Any decisions by the Commission should be based on good cause (or lack of) shown by 
the Petitioner for its lack of progress and evidence put on the record. If the Commission 
finds that WDV is not going to or is not capable of capable of compliance with the 2019 
Decision and Order, they may request staff to schedule a hearing for Order to Show 
Cause proceedings.  

AUTHORITY 

Pursuant to HAR 15-15-90(c) “The Commission may require the petitioner to submit 
periodic reports indicating what progress has been made in complying with any 
conditions that may have been imposed by the commission.” 

Pursuant to HRS 205 and HAR 15-15-79(a):  “Petitioners granted district boundary 
amendments shall make substantial progress within a reasonable period, as specified by 
the commission, from the date of approval of the boundary amendment, in developing 
the property receiving the boundary amendment.  The Commission may act to amend, 
nullify, change, or reverse its decision and order if the petitioner fails to perform as 
represented to the Commission within the specified time period.” 

Condition 19 of the 2008 Decision and Order Relating to Annual Reports “Petitioner 
shall timely provide without any prior notice, annual reports to the Commission, the 
Office of Planning and Sustainable Development, and the County of Maui Planning 
Department in connection with the status of the Project and Petitioner’s progress in 
complying with the conditions imposed herein.” 

After hearing from the Petitioner and other parties, the Commission decides additional 
time may be needed to move forward or that there is a reason to believe that Petitioner is 
non-compliant with representations and conditions in the D&O and set an Order to 
Show Cause hearing pursuant to HAR 15-15-79 and 15-15-93(b). 

2. BACKGROUND INFORMATION 
Please note that the background information includes information that involves 
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Emmanuel Lutheran Church of Maui (“ELC”) due to the interdependence and close 
relationship with the two projects in the Docket.  

Also given the exacerbation of the housing crisis as a result of the Lāhainā fire, it is 
imperative that projects on Maui move forward as quickly and transparently as possible. 
Encouragement of developments should be a priority in proceedings. 

The proceeding before the Land Use Commission (“LUC”) is to hear a status report by 
Waikapū Development Venture, LLC (“WDV”). The A07-773 docket originally 
involved the reclassification of approximately 25.263 acres of land from the State Land 
Use Agricultural District to the State Land Use Urban District at Wailuku, Island of 
Maui, State of Hawaiʻi, TMK No. 3-5-002:011. 

The DBA was granted on March 7, 2008, subject to 23 conditions (see 2008 Decision 
and Order).   

The Project was anticipated to be completed in three phases, and each phase was 
anticipated to take 13 months to complete. Condition 2 of the 2008 Decision and Order 
states   

“Petitioner shall develop the Petition Area and complete construction of the 
Project no later than ten (10) years from the date of the decision and order. If 
Petitioner fails to complete Project construction within ten (10) years from the 
date of the decision and order, the Commission may, on its own motion or at the 
request of any party, file an Order to Show Cause and require Petitioner to appear 
before the Commission to explain why the Petition Area should not revert to its 
previous Agricultural classification.” 

Petitioner submitted 2016 Annual Report   

Petitioner Submitted 2017 Annual Report, and the LUC received County Comments 

- The 2017 Annual Report identifies that Emmanuel Lutheran Church was in the 
process of selling half of the Petition area to Waikapū Development Venture once 
the land was subdivided. 

- The 2017 Annual Report states that WDV’s plan is to develop a 100% affordable 
and workforce housing project on that property. The WDV project is proposed to 
have 80 residential units that will be available for sale to qualified individuals 
earning within 70% to 140% of the Maui area median income. 

Please note the following portion of the background information is divided into 
Petitioners Motions, in this docket numerous motions were made subsequently. 

2018 Motion ELC 
for Time to Complete 
Project 

On April 9, 2018, ELC filed its Motion for Extension of 
Time to Complete Project; Memorandum in Support of 
Motion; Affidavit of Michael Reiley; Affidavit of William 

https://www.google.com/search?q=state+of+hawaii+&rlz=1C1ONGR_enUS987US987&ei=kPRaZMOOHqaz0PEPnM6D6Aw&ved=0ahUKEwjDlofyzen-AhWmGTQIHRznAM0Q4dUDCBA&uact=5&oq=state+of+hawaii+&gs_lcp=&sclient=gws-wiz-serp
https://www.google.com/search?q=state+of+hawaii+&rlz=1C1ONGR_enUS987US987&ei=kPRaZMOOHqaz0PEPnM6D6Aw&ved=0ahUKEwjDlofyzen-AhWmGTQIHRznAM0Q4dUDCBA&uact=5&oq=state+of+hawaii+&gs_lcp=&sclient=gws-wiz-serp
https://luc.hawaii.gov/wp-content/uploads/2018/03/A07-773_Emmanuel-Lutheran_Annual-Report-2016_6-28-2016.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/03/A07-773_Emmanuel-Lutheran_Annual-Report-2017.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/05/2017-county-report-comments.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/04/ELC-Motion-for-Extension-to-Complete-Project-Exhibits-A-F-filed-4-9-18-1-1.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/04/ELC-Motion-for-Extension-to-Complete-Project-Exhibits-A-F-filed-4-9-18-1-1.pdf
https://www.google.com/search?q=state+of+hawaii+&rlz=1C1ONGR_enUS987US987&ei=kPRaZMOOHqaz0PEPnM6D6Aw&ved=0ahUKEwjDlofyzen-AhWmGTQIHRznAM0Q4dUDCBA&uact=5&oq=state+of+hawaii+&gs_lcp=&sclient=gws-wiz-serp
https://www.google.com/search?q=state+of+hawaii+&rlz=1C1ONGR_enUS987US987&ei=kPRaZMOOHqaz0PEPnM6D6Aw&ved=0ahUKEwjDlofyzen-AhWmGTQIHRznAM0Q4dUDCBA&uact=5&oq=state+of+hawaii+&gs_lcp=&sclient=gws-wiz-serp
https://luc.hawaii.gov/wp-content/uploads/2018/03/A07-773_Emmanuel-Lutheran_Annual-Report-2016_6-28-2016.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/03/A07-773_Emmanuel-Lutheran_Annual-Report-2017.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/05/2017-county-report-comments.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/04/ELC-Motion-for-Extension-to-Complete-Project-Exhibits-A-F-filed-4-9-18-1-1.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/04/ELC-Motion-for-Extension-to-Complete-Project-Exhibits-A-F-filed-4-9-18-1-1.pdf
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Frampton; Petitioner’s Exhibits “A” through “F” 
(collectively “Motion for Extension”) 

On April 27, 2018, The Land Use Commission received 
OPSD Response to Petitioner Emmanuel Luther Church 
of Maui’s Motion for Extension of Time to Complete 
Project 

On July 11, 2019, the LUC Mailed Findings of Fact, 
Conclusions of Law, Decision and Order Granting 
Petitioner ELC’s Motion for Extension of Time to 
Complete Project and Motion for Modification; COS 

2018 WDV Subsequent 
Motion (1) to be a co-
petitioner with 
Emmanuel Lutheran 
Church of Maui, or in the 
alternative (2) to become 
a Party herein, or in the 
alternative (3) to 
intervene 

On April 12, 2018, WDV made a subsequent motion (1) 
to be a co-petitioner with Emmanuel Lutheran Church of 
Maui, or in the alternative (2) to become a Party herein, or 
in the alternative (3) to intervene. 

On April 19, 2018, LUC Received ELC’s Memorandum 
in Support of Waikapū Development Venture LLC’s 
Motion to be co-petitioner, or in the Alternative to 
Become a Party, or in the Alternative to Intervene, 

On April 19, 2018, the LUC received OPSD’s Letter of 
No Opposition to WDV LLC’s Motion 

On April 26, 2018, County of Maui- Department of 
Planning’s Statement of No Objection to (1) Emmanuel 
Lutheran Church of Maui Motion for Extension of Time 
to Complete Project and (2) Waikapū Development 
Venture LLC’s Motion to be Co-petitioner; or in the 
Alternative to Become a Party; or in the Alternative to 
Intervene. 

On May 1, 2018, the County of Maui Department of 
Housing and Human Concerns sent a comment letter in 
support of WDV’s Motion to support the development of 
affordable housing.  

On June 22, 2018 the LUC sent the Order granting 
Waikapū Development Venture LLC’s motion to 
intervene 

https://luc.hawaii.gov/wp-content/uploads/2018/05/OP-Response-to-ELCs-Motion-for-Extension-of-Time-to-Complete-Project.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/05/OP-Response-to-ELCs-Motion-for-Extension-of-Time-to-Complete-Project.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/05/OP-Response-to-ELCs-Motion-for-Extension-of-Time-to-Complete-Project.pdf
https://luc.hawaii.gov/wp-content/uploads/2019/07/A07-773-ELC-motion-to-extend-modify.pdf
https://luc.hawaii.gov/wp-content/uploads/2019/07/A07-773-ELC-motion-to-extend-modify.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/04/A07-773-WAIKAPU-DEVELPMNT-VENTR-MOTION.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/04/2018-04-19-ELCs-Memorandum-in-Support-of-Waikapu-Development-Venture-LLCs-Motion-to-be-Cop-1.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/04/2018-04-19-ELCs-Memorandum-in-Support-of-Waikapu-Development-Venture-LLCs-Motion-to-be-Cop-1.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/04/A07-773_ELC_NoOpp_WDV_041818-2.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/04/A07-773_ELC_NoOpp_WDV_041818-2.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/04/A07-773_Emmanuel-Lutheran_Maui-Planning_Position-Statement_COS_4-26-2018-1.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/04/A07-773_Emmanuel-Lutheran_Maui-Planning_Position-Statement_COS_4-26-2018-1.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/05/A07-773-CTY-HOUSING-CMMNT.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/05/A07-773-CTY-HOUSING-CMMNT.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/06/A07-773-Order-Granting-WDV-mtn-to-Intervene.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/06/A07-773-Order-Granting-WDV-mtn-to-Intervene.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/06/A07-773-Order-Granting-WDV-mtn-to-Intervene.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/05/OP-Response-to-ELCs-Motion-for-Extension-of-Time-to-Complete-Project.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/05/OP-Response-to-ELCs-Motion-for-Extension-of-Time-to-Complete-Project.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/05/OP-Response-to-ELCs-Motion-for-Extension-of-Time-to-Complete-Project.pdf
https://luc.hawaii.gov/wp-content/uploads/2019/07/A07-773-ELC-motion-to-extend-modify.pdf
https://luc.hawaii.gov/wp-content/uploads/2019/07/A07-773-ELC-motion-to-extend-modify.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/04/A07-773-WAIKAPU-DEVELPMNT-VENTR-MOTION.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/04/2018-04-19-ELCs-Memorandum-in-Support-of-Waikapu-Development-Venture-LLCs-Motion-to-be-Cop-1.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/04/2018-04-19-ELCs-Memorandum-in-Support-of-Waikapu-Development-Venture-LLCs-Motion-to-be-Cop-1.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/04/A07-773_ELC_NoOpp_WDV_041818-2.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/04/A07-773_ELC_NoOpp_WDV_041818-2.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/04/A07-773_Emmanuel-Lutheran_Maui-Planning_Position-Statement_COS_4-26-2018-1.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/04/A07-773_Emmanuel-Lutheran_Maui-Planning_Position-Statement_COS_4-26-2018-1.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/05/A07-773-CTY-HOUSING-CMMNT.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/05/A07-773-CTY-HOUSING-CMMNT.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/06/A07-773-Order-Granting-WDV-mtn-to-Intervene.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/06/A07-773-Order-Granting-WDV-mtn-to-Intervene.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/06/A07-773-Order-Granting-WDV-mtn-to-Intervene.pdf
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2018 ELC Motion for 
Modification  

On October 12, 2018, ELC filed a Motion Motion for 
Modification; Memorandum in Support of Motion; 
Affidavit of Michael Reiley; Petitioner’s Exhibit “1” 

On November 19, 2018, The OPSD, Submitted their 
response to  Emmanuel Lutheran Church of Maui’s 
Motion for Modification 

On November 21, 2018, the County of Maui Planning 
Department filed their Response to ELC’s Motion for 
Modification 

On July 11, 2019, the LUC Mailed Findings of Fact, 
Conclusions of Law, Decision and Order Granting 
Petitioner ELC’s Motion for Extension of Time to 
Complete Project and Motion for Modification; COS 

The Commission amended Condition Two of the 2008 
Decision and Order to read as follows:   

“Reversion of District Classification. Petitioner 
shall develop the Petition Area and complete the 
construction of the Project no later than twenty 
(20) years from the date of the decision and order. 
If Petitioner fails to complete Project construction 
within twenty (20) years from the date of the 
decision and order, the Commission may, on its 
own motion or at the request of any party, file an 
Order to Show Cause and require Petitioner to 
appear before the Commission to explain why the 
Petition Area should not revert to its previous 
Agricultural classification” 

It was further ordered that the foregoing amendments and 
modifications to the 2008 D&O shall be subject to the 
following conditions:   

1. Petitioner shall complete the initial two phases of 
the Updated ELC Project within six (6) years of 
the Commission’s issuance of this Order.   

- Six years from issuance is July 11, 2025 

2. Petitioner shall have a CIA of the Petition Area 
completed prior to Petitioner’s completion of 
Phase 1 of the Updated ELC Project, and 

https://luc.hawaii.gov/wp-content/uploads/2018/10/2018-10-12-Emmanuel-Lutheran-Church-Motion-for-Modification.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/10/2018-10-12-Emmanuel-Lutheran-Church-Motion-for-Modification.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/10/2018-10-12-Emmanuel-Lutheran-Church-Motion-for-Modification.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/11/A07-773-OP-Response-to-Petitioners-Motion-for-Modification.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/11/A07-773-OP-Response-to-Petitioners-Motion-for-Modification.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/11/A07-773_Emmanuel-Lutheran_Maui-Plng_Position-Statement_ELC-WDV-Motions_11-21-2018.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/11/A07-773_Emmanuel-Lutheran_Maui-Plng_Position-Statement_ELC-WDV-Motions_11-21-2018.pdf
https://luc.hawaii.gov/wp-content/uploads/2019/07/A07-773-ELC-motion-to-extend-modify.pdf
https://luc.hawaii.gov/wp-content/uploads/2019/07/A07-773-ELC-motion-to-extend-modify.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/10/2018-10-12-Emmanuel-Lutheran-Church-Motion-for-Modification.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/10/2018-10-12-Emmanuel-Lutheran-Church-Motion-for-Modification.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/10/2018-10-12-Emmanuel-Lutheran-Church-Motion-for-Modification.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/11/A07-773-OP-Response-to-Petitioners-Motion-for-Modification.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/11/A07-773-OP-Response-to-Petitioners-Motion-for-Modification.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/11/A07-773_Emmanuel-Lutheran_Maui-Plng_Position-Statement_ELC-WDV-Motions_11-21-2018.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/11/A07-773_Emmanuel-Lutheran_Maui-Plng_Position-Statement_ELC-WDV-Motions_11-21-2018.pdf
https://luc.hawaii.gov/wp-content/uploads/2019/07/A07-773-ELC-motion-to-extend-modify.pdf
https://luc.hawaii.gov/wp-content/uploads/2019/07/A07-773-ELC-motion-to-extend-modify.pdf
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Petitioner shall adhere to the recommendations of 
said CIA. 

2018 WDV Motion to 
Approve Sale, Motion to 
Allow Subdivision, and 
Motion to Bifurcate 

On September 7, 2018, Maui County adopted Resolution 
No. 18-150 approving with modification the affordable 
workforce housing project by Waikapū Development 
Venture LLC, pursuant to section 201H-38, Hawaiʻi 
Revised Statutes. Which states: 

“Construction of the Waikapū Development 
Venture LLC Affordable Workforce Housing 
Project ("Project") shall commence within two 
years of the effective date of this resolution. 
Commencement of construction shall mean the 
visible start of grading, pursuant to a valid grading 
permit as needed for the development of the 12.5 
acres upon which the 80 residential workforce 
housing units shall be constructed ("Property"). 
Waikapū Development Venture LLC shall act in 
good faith and with its reasonable best efforts to 
complete construction of the 80 residential 
workforce housing units, with all related roads and 
infrastructure, no later than four years after the 
effective date of this resolution.” 

On October 12, 2018, WDV made a Motion to Approve 
Sale, Motion to Allow Subdivision, and Motion to 
Bifurcate 

On November 19, 2018, The OPSD, Submitted their 
response to WDV’s Motion to Approve Sale; Motion to 
Allow Subdivision and Motion to Bifurcate 

On July 11, 2019, the LUC sent the 2018 Findings of 
Fact, Conclusions of Law, Decision and Order Granting 
WDV’s 1) Motion to Approve Sale of a Portion of the 
Petition Area; 2) Motion to Allow for Subdivision of 
Petition Area; 3) Motion to Bifurcate; and 4) Motion for 
Modification; COS 

The Decision and Order approved the sale of a portion of 
the Petition Area, deleted Condition 20 of the 2008 D&O, 
granted WDV’s Motion for Modification, amended 
Condition two (2) of the 2008 Decision and Order, and 
granted bifurcation. 

https://www.mauicounty.gov/DocumentCenter/View/114156/Reso-18-150
https://www.mauicounty.gov/DocumentCenter/View/114156/Reso-18-150
https://luc.hawaii.gov/wp-content/uploads/2018/10/A07-773_Emmanuel-Lutheran_WDV_Motions-Sale-Subdivide-Bifurcate_Signed-Stamped_10-12-2018.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/10/A07-773_Emmanuel-Lutheran_WDV_Motions-Sale-Subdivide-Bifurcate_Signed-Stamped_10-12-2018.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/10/A07-773_Emmanuel-Lutheran_WDV_Motions-Sale-Subdivide-Bifurcate_Signed-Stamped_10-12-2018.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/11/A07-773-OP-Response-to-WDV-3-Motions.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/11/A07-773-OP-Response-to-WDV-3-Motions.pdf
https://luc.hawaii.gov/wp-content/uploads/2019/07/A07-773-4-motions-for-WDV-GRANTED.pdf
https://luc.hawaii.gov/wp-content/uploads/2019/07/A07-773-4-motions-for-WDV-GRANTED.pdf
https://luc.hawaii.gov/wp-content/uploads/2019/07/A07-773-4-motions-for-WDV-GRANTED.pdf
https://luc.hawaii.gov/wp-content/uploads/2019/07/A07-773-4-motions-for-WDV-GRANTED.pdf
https://luc.hawaii.gov/wp-content/uploads/2019/07/A07-773-4-motions-for-WDV-GRANTED.pdf
https://www.mauicounty.gov/DocumentCenter/View/114156/Reso-18-150
https://www.mauicounty.gov/DocumentCenter/View/114156/Reso-18-150
https://luc.hawaii.gov/wp-content/uploads/2018/10/A07-773_Emmanuel-Lutheran_WDV_Motions-Sale-Subdivide-Bifurcate_Signed-Stamped_10-12-2018.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/10/A07-773_Emmanuel-Lutheran_WDV_Motions-Sale-Subdivide-Bifurcate_Signed-Stamped_10-12-2018.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/10/A07-773_Emmanuel-Lutheran_WDV_Motions-Sale-Subdivide-Bifurcate_Signed-Stamped_10-12-2018.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/11/A07-773-OP-Response-to-WDV-3-Motions.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/11/A07-773-OP-Response-to-WDV-3-Motions.pdf
https://luc.hawaii.gov/wp-content/uploads/2019/07/A07-773-4-motions-for-WDV-GRANTED.pdf
https://luc.hawaii.gov/wp-content/uploads/2019/07/A07-773-4-motions-for-WDV-GRANTED.pdf
https://luc.hawaii.gov/wp-content/uploads/2019/07/A07-773-4-motions-for-WDV-GRANTED.pdf
https://luc.hawaii.gov/wp-content/uploads/2019/07/A07-773-4-motions-for-WDV-GRANTED.pdf
https://luc.hawaii.gov/wp-content/uploads/2019/07/A07-773-4-motions-for-WDV-GRANTED.pdf
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Accordingly, this docket is henceforth bifurcated into 
Docket No. A07-773(a) consisting of the findings, 
conclusions, and conditions applicable to that portion of 
the Petition Area retained by ELC and into Docket No. 
A07-773(b) consisting of the findings, conclusions, and 
conditions applicable to that 12.5-acre portion of the 
Petition Area to be acquired by WDV. 

The Commission Ordered that Intervenor shall record an 
amendment to the existing Declaration of Conditions 
Applicable to an Amendment of District Boundary from 
Agricultural to Urban, recorded in the Bureau of 
Conveyances of the State of Hawaiʻi as Document No. 
2008-076764, to reflect the amendment to Condition No. 
2, the deletion of Condition No. 20, and the addition of 
the new condition stated above. 

All other conditions to this Commission’s 2008 D&O 
filed March 7, 2008, shall continue in full force and effect 
and shall further apply to Intervenor in Docket No. A07-
773(b). 

2018 WDV Motion for 
Modification  

On October 26, 2018, WDV made a Motion for 
Modification; Memorandum in Support of Motion that 
requested the Land Use Commission issue an order 
modifying the Findings of Fact, Conclusion of Law, and 
Decision and Order filed on March 7, 2008. Allowing for 
use of the Petition Area acquired by WDV to develop 
workforce housing project, that was previously approved 
by the County of Maui.  

On November 11, 2018, Waikapū Development Venture 
LLC’s filed their Errata to Motion for Modification. 

On November 19, 2018, The OPSD, Submitted their 
response to Motion for Modification. 

On November 21, 2018, the County of Maui Planning 
Department filed their Response to WDV’s Motion to 
Approve Sale; Motion to Allow Subdivision and Motion 
to Bifurcate. 

On November 27, 2018, The County of Maui Department 
of Planning filed their Errata to Position Statement and 

https://luc.hawaii.gov/wp-content/uploads/2018/10/A07-773-Intrvnr-WDV-Motion-for-Modification.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/10/A07-773-Intrvnr-WDV-Motion-for-Modification.pdf
https://www.dropbox.com/s/204socq49x5yo26/Errata%20to%20Motion%20for%20Modification.pdf?dl=0
https://luc.hawaii.gov/wp-content/uploads/2018/11/A07-773-OP-Response-to-WDV-Motion-Modification.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/11/A07-773_Emmanuel-Lutheran_Maui-Plng_Position-Statement_ELC-WDV-Motions_11-21-2018.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/11/A07-773-COM-PD-Errata-to-Position-Statement-and-Statement-of-No-Position-on-WDV.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/10/A07-773-Intrvnr-WDV-Motion-for-Modification.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/10/A07-773-Intrvnr-WDV-Motion-for-Modification.pdf
https://www.dropbox.com/s/204socq49x5yo26/Errata%20to%20Motion%20for%20Modification.pdf?dl=0
https://luc.hawaii.gov/wp-content/uploads/2018/11/A07-773-OP-Response-to-WDV-Motion-Modification.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/11/A07-773_Emmanuel-Lutheran_Maui-Plng_Position-Statement_ELC-WDV-Motions_11-21-2018.pdf
https://luc.hawaii.gov/wp-content/uploads/2018/11/A07-773-COM-PD-Errata-to-Position-Statement-and-Statement-of-No-Position-on-WDV.pdf


9 
A07-773 Waikapū Development Venture (b) 
Staff Report – 2023 Status Report 

Statement of No Response on WDV Errata to for 
Modification  

On January 31, 2019 the Land Use Commission revived 
the WDV Intervenor’s Draft Order for BOTH  
Intervenor’s 2018 Motions 

On July 11, 2019, the LUC sent the 2018 Findings of 
Fact, Conclusions of Law, Decision and Order Granting 
WDV’s 1) Motion to Approve Sale of a Portion of the 
Petition Area; 2) Motion to Allow for Subdivision of 
Petition Area; 3) Motion to Bifurcate; and 4) Motion for 
Modification; COS 

The Commission granted WDV’s Motion for 
Modification. Accordingly, the Commission amended 
Condition Two which reads: 

“Reversion of District Classification. Intervenor 
shall develop the 12.5-acre portion of the Petition 
Area and complete the construction of the 
Workforce Housing Project no later than four (4) 
years from the date of this Order. If Intervenor 
fails to complete the development within four (4) 
years from the date of this Order, the Commission 
may, on its own motion or at the request of any 
party, file an Order to Show Cause and require 
Intervenor to appear before the Commission to 
explain why the land should not revert to its 
previous Agricultural classification.” 

It was further ordered that Intervenor’s description of the 
HRS 201H Waikapū Affordable Workforce Housing 
Project in its Application for Affordable Workforce 
Housing Subdivision (Exhibit E to WDV’s Motion for 
Modification) is hereby considered to be Intervenor’s 
representations to the Commission for all purposes, 
including the application of Condition No. 1 of the 2008 
D&O. 

Staff contacted former Attorneys for the Petitioner regarding delinquent annual reports, the 
Petitioners submitted the joint 2018-2023 Annual Report, Attachment 1, and Attachment 2 on 
April 13, 2023. A synopsis of key sections is as follows; 
  

https://luc.hawaii.gov/wp-content/uploads/2019/01/A07-773-Intervenor%E2%80%99s-Draft-Order-for-Intervenor%E2%80%99s-2018-Motions.pdf
https://luc.hawaii.gov/wp-content/uploads/2019/01/A07-773-Intervenor%E2%80%99s-Draft-Order-for-Intervenor%E2%80%99s-2018-Motions.pdf
https://luc.hawaii.gov/wp-content/uploads/2019/07/A07-773-4-motions-for-WDV-GRANTED.pdf
https://luc.hawaii.gov/wp-content/uploads/2019/07/A07-773-4-motions-for-WDV-GRANTED.pdf
https://luc.hawaii.gov/wp-content/uploads/2023/04/A07-773-Waikapu-Dev.-2023-04-13-Annual-Report-2018-2023.pdf
https://luc.hawaii.gov/wp-content/uploads/2023/04/A07-773-Waikapu-Dev.-2023-04-13-Annual-Report-Attachment-1-1.pdf
https://luc.hawaii.gov/wp-content/uploads/2023/04/A07-773-Waikapu-Dev.-2023-04-13-Annual-Report-Attachment-2.pdf
https://luc.hawaii.gov/wp-content/uploads/2019/01/A07-773-Intervenor%E2%80%99s-Draft-Order-for-Intervenor%E2%80%99s-2018-Motions.pdf
https://luc.hawaii.gov/wp-content/uploads/2019/01/A07-773-Intervenor%E2%80%99s-Draft-Order-for-Intervenor%E2%80%99s-2018-Motions.pdf
https://luc.hawaii.gov/wp-content/uploads/2019/07/A07-773-4-motions-for-WDV-GRANTED.pdf
https://luc.hawaii.gov/wp-content/uploads/2019/07/A07-773-4-motions-for-WDV-GRANTED.pdf
https://luc.hawaii.gov/wp-content/uploads/2023/04/A07-773-Waikapu-Dev.-2023-04-13-Annual-Report-2018-2023.pdf
https://luc.hawaii.gov/wp-content/uploads/2023/04/A07-773-Waikapu-Dev.-2023-04-13-Annual-Report-Attachment-1-1.pdf
https://luc.hawaii.gov/wp-content/uploads/2023/04/A07-773-Waikapu-Dev.-2023-04-13-Annual-Report-Attachment-2.pdf
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Condition 1) 
Compliance with Representations 
to the Commission 

At present there has not been any development of the 
ELC Petition Area, except to grub and clear a 10-foot-
wide area that is within the ELC Petition Area 

WDV intends to develop its 12.5-acre portion of the 
Petition area in substantial compliance with the 
description of the HRS 201H Project 

Condition 2)   
Reversion of District 
Classification   

The Annual Report states “As noted in 2018, ELC still 
does not have the ability to begin or complete 
construction by the March 7, 2018 deadline of ten years” 

Due to the Covid-19 Pandemic and current economic 
conditions, WDV does not anticipate completing 
construction of the Workforce Housing Project by July 
11, 2023 

Condition 5) 
Highways and Roads 

ELC will comply with this condition upon construction 
of their respective projects. Annual report states “This 
condition does not apply to WDV.” 

2023 Status Report On April 25, 2023, The LUC Staff sent the 2023 Status 
Report Letter scheduling a hearing for June 7th, 2023.  

On May 12, 2023, The Petitioner filed 2018-2023 
AMENDED Annual Report, Attachment 1, Attachment 
2, and Attachment 3. 

On June 7th, 2023, the LUC held a status report hearing 
for A07-773 Waikapū Development Venture, LLC (b) 
at the hearing the Commission brought up the following 
issues to be presented on at the following status report 
hearing:   

1) Interviewees in the study provided by Honua 
Consulting   

a. evidence that the interviewees have 
knowledge and experience in traditional 
and customary practice relevant to 
Article 12 and Ka Pa’akai, and reason 
why they were selected 

2) Funding from the County Council 
a. timeline for determination of funding 

https://luc.hawaii.gov/wp-content/uploads/2023/04/A07-773-Emmanuel-Lutheran-Church-06-07-2023-Status-Report-Letter-part-1-signed.pdf
https://luc.hawaii.gov/wp-content/uploads/2023/04/A07-773-Emmanuel-Lutheran-Church-06-07-2023-Status-Report-Letter-part-1-signed.pdf
https://luc.hawaii.gov/wp-content/uploads/2023/05/A07-773-Waikapu-Dev.-2023-05-11-AMENDED-Annual-Report-2018-2023.pdf
https://luc.hawaii.gov/wp-content/uploads/2023/05/A07-773-Waikapu-Dev.-2023-05-11-AMENDED-Annual-Report-2018-2023.pdf
https://luc.hawaii.gov/wp-content/uploads/2023/05/A07-773-Waikapu-Dev.-2023-05-11-AMENDED-Annual-Report-2018-2023-Attachment-1.pdf
https://luc.hawaii.gov/wp-content/uploads/2023/05/A07-773-Waikapu-Dev.-2023-05-11-AMENDED-Annual-Report-2018-2023-Attachment-2.pdf
https://luc.hawaii.gov/wp-content/uploads/2023/05/A07-773-Waikapu-Dev.-2023-05-11-AMENDED-Annual-Report-2018-2023-Attachment-2.pdf
https://luc.hawaii.gov/wp-content/uploads/2023/05/A07-773-Waikapu-Dev.-2023-05-11-AMENDED-Annual-Report-2018-2023-Attachment-3.pdf
https://luc.hawaii.gov/wp-content/uploads/2023/04/A07-773-Emmanuel-Lutheran-Church-06-07-2023-Status-Report-Letter-part-1-signed.pdf
https://luc.hawaii.gov/wp-content/uploads/2023/04/A07-773-Emmanuel-Lutheran-Church-06-07-2023-Status-Report-Letter-part-1-signed.pdf
https://luc.hawaii.gov/wp-content/uploads/2023/05/A07-773-Waikapu-Dev.-2023-05-11-AMENDED-Annual-Report-2018-2023.pdf
https://luc.hawaii.gov/wp-content/uploads/2023/05/A07-773-Waikapu-Dev.-2023-05-11-AMENDED-Annual-Report-2018-2023.pdf
https://luc.hawaii.gov/wp-content/uploads/2023/05/A07-773-Waikapu-Dev.-2023-05-11-AMENDED-Annual-Report-2018-2023-Attachment-1.pdf
https://luc.hawaii.gov/wp-content/uploads/2023/05/A07-773-Waikapu-Dev.-2023-05-11-AMENDED-Annual-Report-2018-2023-Attachment-2.pdf
https://luc.hawaii.gov/wp-content/uploads/2023/05/A07-773-Waikapu-Dev.-2023-05-11-AMENDED-Annual-Report-2018-2023-Attachment-2.pdf
https://luc.hawaii.gov/wp-content/uploads/2023/05/A07-773-Waikapu-Dev.-2023-05-11-AMENDED-Annual-Report-2018-2023-Attachment-3.pdf
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3) Go/no go decisions 
a. County Subsidy 
b. 201-H Amendment 
c. Two-lot subdivision 
d. Subdivision Infrastructure plans and 

permitting   
e. House plan development   
f. Subdivision infrastructure improvements; 

County waterline and County sewer   
g. Construction loans   

4) Elimination of park/ green space 
5) Impacts on climate change 
6) Design of housing- use of photovoltaic energy 
7) Information/citation of the Market Study that 

identifies people want single-family homes 
8) Copies of the agreements with the County 
9) Updates to the TIAR 

As of 10/10/2023 the LUC has not received any written 
response from the Petitioner in response to these 
questions. 

3. OPSD POSITION 
No comments received.   

4. COUNTY OF MAUI POSITION   
No comments received.   

5. STAFF ANALYSIS 
Please note that the staff analysis includes information that involves ELC due to the 
interdependence and close relationship with the two projects in the Docket. 

Staff included the Commissions unanswered questions from the first status report 
hearing. The list of questions is listed in the background information portion of this staff 
report under section “2023 Status Report”. 

Staff’s specific points of concern:   

Delay in Development According to the 2018-2023 Annual Report, at 
present there has not been any development of the 
ELC Petition Area. WDV states that it intends to 
develop its 12.5-acre portion of the Petition area 
in substantial compliance with the description of 
the HRS 201H Project. 
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WDV began extending a 12” county waterline 
within Waiale Road. Work commenced Aug. 
2022 and is expected to be completed in June 
2023. 

Traffic Impact Report/ Study 
(“TIAR”) 

During a meeting with WDV and LUC Staff on 
September 14, 2023, WDV indicated that they are 
willing to update the TIAR. 

It was not clear if the study will include impacts 
from ELC. 

If clarity is provided by both WDV and ELC 
on this matter during the status report, the 
Commission may include a condition to reflect 
the outcome of status report hearing. 

Financial Capability   
LUC Staff notes the work on subsidizing the 
project. Considering the devastating fire in 
Lahaina on August 4th, 2023, LUC Staff is 
concerned about the availability of funding for 
the project, as County funds may be prioritized 
elsewhere.   

The Commission should ask WDV for a clear 
statement of financial standing.  Where they 
are in discussions with the County regarding 
security of funding.   

If the Commission finds that ELC is not going to or is not capable of capable of compliance with 
the 2019 Decision and Order, they may request staff to schedule a hearing for Order to Show 
Cause proceedings.  
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